



Government of the People's Republic of Bangladesh  
Local Government of Engineering Department

Annual Procurement Plan for FY 2022-2023

Budget: Development

Project Name: Greater Dhaka Rural Infrastructure Improvement Project-3 (GDP-3)

Category of Procurement : Goods

| Sl. No. | Package No.                     | Description of Procurement Goods           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Const (in Million BDT) | Time Code for Process                               | Not Used in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time of Contract Signature | Time for Completion of Contract |
|---------|---------------------------------|--------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|------------------------------|-----------------------------------------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1       | GDP-3/2022-23/Photocopy machine | Procurement of 1 no Photocopy machine      | No   | 5        | RFQ                       | PD                           | GOB             | 0.073                        | 10<br>Planned Dates<br>Planned Days<br>Actual Dates | 11                | 01-08-22                 | 20/8/2022      | 25/8/2022         | 30/8/2022         | 07-09-22              | 15/9/2022           | 18                               | 15/12/2022                      |
| 2       | GDP-3/2022-23/Scanner           | Procurement of 10 nos Scanner              | No   | 10       | DPM                       | PD                           | GOB             | 0.20                         | 10<br>Planned Dates<br>Planned Days<br>Actual Dates |                   | 01-08-22                 |                |                   |                   | 20/8/2022             |                     | 20                               | 20/9/2022                       |
| 3       | GDP-3/2022-23/Computer exccoris | Procurement of Computer for Goods          | LS   | LS       | RFQ                       | PD                           | GOB             | 0.20                         | 10<br>Planned Dates<br>Planned Days<br>Actual Dates |                   | 01-08-22                 | 20/8/2022      | 25/8/2022         | 30/8/2022         | 07-09-22              | 15/9/2022           | 45                               | 15/12/2022                      |
| 4       | GDP-3/2022-23/Furniture         | Procurement of Furniture for GDP-3 Project | LS   | LS       | DPM                       | PD                           | GOB             | 0.05                         | 10<br>Planned Dates<br>Planned Days<br>Actual Dates |                   | 01-08-22                 |                |                   |                   | 20/8/2022             |                     | 20                               | 20/9/2022                       |

APPROVED

Md. Abdul Malek Sarkar  
Additional Chief Engineer  
(R.I.D & M)  
LGED, Head Quarters, Dhaka

Md Anwarul Islam  
Superintending Engineer (Procurement)  
LGED H.Q. Dhaka.

Sonia Nowrin  
Procurement Engineer  
LGED, H.Q. Dhaka

মোঃ জামিরুল ইসলাম খান  
এক্সকিউটিভ অফিসার

মোঃ মুন্সির রহমান  
সহকারী প্রকৌশলী  
এবিএম রংপুরে জালিয়াত  
নির্বাহী প্রকৌশলী