

Procurement Plan for Consultancy Services Contract														
Sl. No.	Contract Package Number	Contract Description	Unit	Qty/ Nos.	Estimated Price (in million Taka) (Actual Contract Price in Contract Currency)	Procedure/ Method	Procurement Guideline (PPA / BG)	Prior Review <sup>2</sup> (Yes / No)	Planned Date of Proposals Submission (Actual Date of Proposals Submission)	Planned Date of Contract Signing (Actual Date of Contract Signing)	Planned Date of Completion (Actual Date of Completion)	Name of Consultant/ Firm	Progress of Procurement as of (date)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
01.	MS-1	Management Support Consultancy (MSC)	SM	278	228.14	QCBS	BG	Yes	10/12/12	10/07/13	30/06/17	Joint Venture association with Yooshin Engineering Corporation, Korea Ilshin Engineers & Consultants Co. Ltd., Korea Environment, Agriculture and Development Services Ltd., Bangladesh & Desh Engineering Consultant Limited, Bangladesh	7.29%	Contract signed
02.	R-1	Design and Supervision Consultancy (D&SC)	SM	2362	515.63	QCBS	BG	Yes	29/11/12	16/07/13	30/06/17	Joint Venture of WilburSmith Associates Inc (Asia Region) Development Design Consultants Ltd., Bangladesh in association with HRF Engineering Co., Bangladesh	7.29%	Contract signed
03.	R-2	Design and Supervision Consultancy (D&SC)	SM	2358	490.74	QCBS	BG	Yes	29/11/12	17/07/13	30/06/17	Joint Venture of GITEC Consult GmbH, Germany Resources Planning and Management Consultants (Pvt.) Ltd., Bangladesh	7.29%	Contract signed
04.	IPAC-1	Integrated Performance Audit Consultant			100.00	QCBS	BG	Yes	01/10/13	30/03/14	30/06/17			RFP issue under process
05.	PBMC-1	PBMC Advisor	SM	2	0.40	IC	BG	No	23/06/13	01/07/13	30/08/13	Md. Arif Shahid		Completed
06.	PBMC-2	PBMC Advisor	SM	36	9.36	IC	BG	Yes	23/06/13	08/10/13	30/06/17	Md. Arif Shahid		Contract signed
07.	IWT-S1	Inland Water Transport (IWT) Specialist			15.00	IC	BG	Yes	30/10/13	28/04/14	30/06/17			EOI under process
08.	TA_S2	Technical Assistance for Operationalization of Rural Road and Bridge Maintenance Policy and Strategy			127.50	QBS	BG	Yes	30/10/13	30/03/14	19/03/16			REOI published on 28/10/13
09.		Consultancy Services for Review/Upgrading of Codes, Manual & Capacity for Rural Infrastructure Design, Construction & Quality			81.70	QBS	BG	Yes	30/12/13	30/09/14	23/03/16			

Sl. No.	Contract Package Number	Contract Description	Unit	Qty/ Nos.	Estimated Price (in million Taka) (Actual Contract Price in Contract Currency)	Procedure/ Method	Procurement Guideline (PPA / BG)	Prior Review <sup>2</sup> (Yes / No)	Planned Date of Proposals Submission (Actual Date of Proposals Submission)	Planned Date of Contract Signing (Actual Date of Contract Signing)	Planned Date of Completion (Actual Date of Completion)	Name of Consultant/ Firm	Progress of Procurement as of (date)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
10.		Hydrological data collection from 330 gauges stations country-wide and analysis for Bridge planning, design and maintenance needs.			9.75	SSS	BG	Yes	30/12/13	28/06/14	23/06/15			
11.		Implementation of épiloté collaborative 3-years LGED / BUET program for small-to-medium scale Research projects determined by LGED priorities and needs			26.20	SSS	BG	Yes	30/08/13	26/09/14	10/09/17			
12.		Consultancy Services for Review/Upgrading of Environmental Management System (EMS)/Environmental Management Information System (EMIS)			19.50	QCBS	BG	Yes	31/12/13	30/06/14	27/03/15			
13.		Performance Management & MIP Support			32.25	FBS	BG	Yes	31/12/13	31/10/14	28/07/15			
14.	ITICT-S1	Project Management Services & Technical Assistance for Implementation of Strategy & Action Plan to Enhance LGED IT-ICT-MIS Resources & Capacity			73.50	QCBS	BG	Yes	30/12/13	30/03/14	19/03/16			EOI evaluation under process
15.		TA / Consultancy Services: develop and conduct awareness campaigns and road safety training for schools, LGIs, drivers, etc, - in 26 districts including publication of materials			56.00	FBS	BG	Yes	31/12/13	30/04/14	19/04/16			
16.	ARI-BUET-S3	Long-term framework contract with ARI-BUET to conduct training program for LGED on road safety, develop a training program for LGED training unit, develop specific modules, road safety research and development, evaluation of effectiveness of treatments			40.00	SSS	BG	Yes	30/07/13	30/08/13	10/04/17			
17.	RSA-S9	Technical Assistance and/or Consultancy Services for Road Safety Advisor	SM	9	32.27	IC	BG	Yes	21/04/13	20/09/13	30/06/16	Mr. Stein Lundebye		Contract signed
18.	FM-1	Senior Financial Management Specialist	SM	44	12.24	IC	BG	Yes	22/01/13	29/10/13	30/06/17	M. Zahirul Alam, FCA		Contract signed
19.	ES-S10	Environment Specialist	No.	1	0.30	IC	BG	No	01/04/13	12/05/13	10/08/13	Dr. Ahmedul Hye Chowdhury		Completed
		<b>Sub-Total :</b>			<b>1,870.49</b>									

Sl. No.	Contract Package Number	Contract Description	Unit	Qty/ Nos.	Estimated Price (in million Taka) (Actual Contract Price in Contract Currency)	Procedure/ Method	Procurement Guideline (PPA / BG)	Prior Review <sup>2</sup> (Yes / No)	Planned Date of Proposals Submission (Actual Date of Proposals Submission)	Planned Date of Contract Signing (Actual Date of Contract Signing)	Planned Date of Completion (Actual Date of Completion)	Name of Consultant/ Firm	Progress of Procurement as of (date)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
BG 12		Bank Guideline for Procurement As per "Procurement Threshold Table"		IC SM	Independent Consultant Staff Months			QCBS	Quality & Cost Based Selection					

1,870.49