
iscyi AÂ‡ji GjwRBwWÕi jvjgwbinvU †Rjvi wewfbœ Dbœqb cÖK‡íi AMÖMwZi mvi ms‡ÿc|
01|  cjøx moK I KvjfvU© ‡givgZ Kg©m~Px t 
(K) 2017-18 A_© erm‡i cÖKí eivÏ
	‡Rjvi bvg
	wbqwgZ iÿYv‡eÿY (jÿ UvKvq) (Routine Maintenance)
	mgqvšÍi iÿYv‡eÿY (jÿ UvKvq) (Periodic Maintenance)
	Awbav©wiZ/Riæix iÿYv‡eÿY
	‡gvU eivÏ (jÿ UvKvq)

	jvjgwbinvU
	5.00
	2078.78
	27.58
	2111.36


(L) 2017-18 A_© eQ‡ii evwl©K iÿYv‡eÿY Kg©m~Pxi AvIZvq ev¯ÍevwqZ ¯‹x‡gi weeiYx (mgqvšÍi I Riæix) 

	‡Rjvi bvg
	c¨v‡KR msL¨v
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	Emergency

16wU
	27.57
	16/0
	100%
	100%
	2018-19 A_© eQ‡i  51wU ¯‹x‡gi wecix‡Z 18.91 †KvwU UvKvi Aby‡gv`b cvIqv wMqv‡Q|38wU c¨v‡K‡Ri NOA cÖ`vb Kiv n‡q‡Q evKx 13wU ¯‹x‡gi †UÛvi Aby‡gv`b mv‡c‡ÿ NOA cÖ`vb Kiv nB‡e|

	
	Road & 
Structure

91wU
	1873.07
	91/0
	100%
	100%
	

	
	Carried Over

1wU
	2.72
	1/0
	100%
	100%
	

	
	Off Pavement

wU
	-
	-
	-
	-
	

	
	On Pavement

1wU
	4.99
	1/0
	100%
	100%
	

	‡gvU 
	  109wU
	1908.35
	
	
	
	


02|  gyw³‡hv×v ¯§„wZ †mŠa (Construction of Muktijuddho Memorials Project)

	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	2
	89.28
	2/0
	100%
	100%
	


03| gyw³‡hv×v Kg‡cø· (Construction of Muktijuddha Complex)

	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	4
	607.55
	3/1
	99%
	98%
	


04|  A¯^”Qj gyw³‡hv×v evm feb wbgv©Y (CHLUMP)

	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	9
(30wU)
	236.08
	9/0
(27wU)/(3wU)
	100%
	99%
	


05|  cÂMo, KzwoMÖvg I jvjgwbinvU †Rjvi (wejyß wQUgnj) MÖvgxY AeKvVv‡gv Dbœqb cÖKí (RIDP-EE) (CIT)f’
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	39
	5408.74
	18/21
	73%
	66%
	


06|  mgMÖ †`‡k kni I BDwbqb f’wg Awdm wbg©vY cÖKí (TULOP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	3

(6wU)
	262.41
	0/3
	67%
	49%
	m`i 2wU Ges KvwjMÄ 3wU ¯‹x‡gi  NOA cÖ`vb Kiv n‡q‡Q| 


07|  b`v©b evsjv‡`k Bw›U‡MÖ‡UW †W‡fjc‡g›U cÖ‡R± (NOBIDEP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	11+2=13
	5859.06
+

17.04
=5876.10
	5/8
	89%
	86%
	e„¶‡ivcb c¨v‡KR 2wU|           


08|  iscyi wefvM Dbœqb cÖKí (RDRIIP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	95+7=102
	6398.30
	92/10
	98%
	94%
	e„¶‡ivcb c¨v‡KR 2wU|           GjwmGm 5wU|


09|  e„nËi iscyi I w`bvRcyi †Rjvi MÖgxb AeKvVv‡gv Dbœqb cÖKí (GRDP): 

	‡Rjvi bvg
	c¨v‡KR msL¨v
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	85+4=89
	17271.96
	89/0
	100%
	99%
	evwZj c¨v‡KR 3wU|
e„¶‡ivcb c¨v‡KR 4wU 


10|  mvm‡UB‡bej iæivj Bbd«v÷ªvKPvi BgcÖæf‡g›U cÖ‡R± (SRIIP)

	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	15
	3985.27
	15/0
	100%
	100%
	e„¶‡ivcb c¨v‡KR 6wU|


11|  Z…Zxq cÖv_K wkÿv Dbœqb Kg©m~Px (PEDP-III)

	I‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	6
	241.07
	6/0
	100%
	100%
	


12|  AvBAviAvBwWwc-2

	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	142
	5675.58
	124/18
	94%
	84%
	Overlapping Gi Kvi‡Y 1wU c¨v‡K‡Ri `icÎ evwZj Kiv n‡q‡Q|


13| Dc‡Rjv BDwbqb mo‡K `xN© †mZz wbgv©Y cÖKí (LBC): 

	‡Rjvi bvg
	c¨v‡KR msL¨v 

I ˆ`N¨©
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	3 I 275.12 wgUvi
	1128.75
	2/1
	87%
	74%

	


14|  mgwš^Z cvwb e¨e¯’vcbv BDwbU (IWRMU)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	2
	26.91
	2/0
	100%
	72.44%
	


15|  Participatory Small Scale Water Resources Sector Project (PSSWRSP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	1
	404.75
	1/0
	100%
	100%
	


16|  Extension  of Upazila Complex Project (EUCP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	3
	1176.76
	1/2
	75%
	55%
	


17|  CONSTRUCTION OF UNION PARISHAD COMPLEX BHABAN PROJECT (PHASE-2)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	6
	455.69
	6/0
	100%
	100%
	


18|  iscyi wefvM Dbœqb cÖKí-2 (RDRIIP-2)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	41
	5223.18
	 5/36
	40%
	27%
	 


19| mve©Rbxb mvgvwRK AeKvVv‡gv Dbœqb cÖKí (GSIDP)
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	12 
	 76.00
	5/7
	65%
	47%
	m`i 2wU, nvwZevÜv 23wU, cvUMÖvg 19wU ¯‹x‡gi NOA cÖ`vb Kiv n‡q‡Q|


20| gyw³hy‡×i ¯§„wZ ¯’vcbvmg~n msiÿY I c~bt wbg©vY cÖKí 
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	2 
	43.62 
	0/2 
	87%
	11%
	 


21| gyw³hy‡×i HwZnvwmK  ¯’vbmgyn msiÿY I gyw³hy× ¯§„wZ Rv`yli wbg©vY cÖKí 
	‡Rjvi bvg
	c¨v‡KR msL¨v 
	Pzw³g~j¨

(jÿ UvKvq)
	mgvß/Amgvß c¨v‡KR msL¨v
	‡fŠZ AMÖMwZ
	Avw_©K AMÖMwZ
	g›Ze¨

	jvjgwbinvU
	2 
	1162.07
	0/2 
	50%
	25%
	 


22|  RERMP-2

	jvjgwbinvU 
	Dc‡Rjv †gvU = 05wU
	‡gvU BDwbqb = 45 wU
	GjwmGm gwnjv Kgx©i msL¨v †gvU=450 Rb


	 wnmve iÿK
   GjwRBwW, jvjgwbinvU
	  Dc-mnKvix cÖ‡KŠkjx   

  GjwRBwW, jvjgwbinvU
	     mnKvix cÖ‡KŠkjx   

GjwR    GjwRBwW, jvjgwbinvU
	wmwbqi mnKvix cÖ‡KŠkjx, GjwRBwW, jvjgwbinvU|
	wbev©nx cÖ‡KŠkjx

GjwRBwW,jvjgwbinvU|
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