cwi`k©b wUgbs -16  (‡lvj) KZ…©K gvV ch©v‡q Dbœqb Kg©Kv‡Ûi Dci cwi`k©b cÖwZ‡e`b

wUg AvnŸvqK I m`m¨M‡Yi bvg		t 	(1) Rbve †gvt bvCg DwÏb wgqv, cÖKí cwiPvjK, AviwWAviAvBwWwc I AvnŸvqK, cwi`k©b wUg-16|  
			(2) Rbve †gvt bvwki  DwÏb, wbe©vnx cÖ‡KŠkjx, AviwWAviAvBwWwc, GjwRBwW ,m`i `ßi, XvKv|
			(3) জনাব মোহাম্মদ আহসান আলী, সিনিয়র সহকারী প্রকৌশলী, (ইউজিআইআইপি-৩)
cÖwZ‡e`b gvmt b‡f¤^i/2021

	µwgKbs
	cwi`k©‡bi ZvwiL
	‡Rjv I Dc‡Rjv
	cwi`k©bK…Z ¯‹x‡gi bvg
	cÖK‡íi bvg
	cwi`k©bK…Z ¯‹xg mg~‡ni cwijwÿZ ÎæwU/ mgm¨v mg~‡ni eY©bv (cÖ‡hvR¨ ‡ÿ‡Î my®úó †¯úwmwd‡Kkb Abyhvqx; †hgb (†Lvqvi mvBR /WBM Gi Thickness/ BZ¨vvw`)
	ÎwU ms‡kvab/ mgm¨v mg~n mgvav‡bi Rb¨ mycvwikgvjv Ges M„nxZ e¨e¯’vvw`

	
	
	
	
	
	Item 
	Design Speci- fication
	Field Observation
	

	1
	2
	3
	4
	5
	6
	7
	8
	9

	01
	15/11/
2021
	ivRkvnx, Zv‡bvi
	Kv‡Ri bvg : Minor Maintenance of 30.90 Long RCC Girder Bridge on kashim Bazar Baya road at ch 5595.00m
 
	SupRB
	-Rail post 
-Rail bar
-Approch protection 
-Guide post 
-cleaning 

	 As per design and Specification
	-Rail post, Rail  bar I Guide post h_vh_fv‡e iO Kiv nq bvB| 
-eªxR wbg©vY mvBU cwi®‹vi Kiv nq bvB| 






	

· Rail post, Rail  bar I Guide post mg~n h_vh_fv‡e iO Ki‡Z n‡e| 
· eªxR G‡cÖvP I wbg©vY¯’j cwi®‹vi Ki‡Z n‡e| 


	02
	15/11/2021
	ivRkvnx, Zv‡bvi
	-Boundary wall Including gate of Primary School a) AKCHA, b) CHAPRA, c) Chinas. Ho d) DEBIpur  GPS 
Package No e- tender/ PEDP-4/Raj/Tan/2019-20/W14.0708
	PEDP-4
	column 
Grade Beam
Brick work
	As per Specification
	-Column, Grade Beam and brick work completed
-Plaster ongoing 
	

· Plaster Kv‡R curing h_vh_f‡e Ki‡Z n‡e| 

	03
	16/11/
2021
	ivRkvnx, Zv‡bvi
	Periodic Maintenance of Kashim Bazar Baya Road  Ch. 00-7850.00m 
	GOBM
	-HBP
-BC
-Traffic
Sign
	As per Specification
	 
-iv¯Ívq unspecified traffic sign ¯’vcb Kiv n‡q‡Q| 
	

· unspecified traffic sign mg~n Acmvib K‡i Design I Manual Abyhvqx mwVK traffic sign ¯’vc‡bi Rb¨ wb‡`©kbv cÖ`vb Kiv n‡q‡Q|

	04
	16/11/
2021
	ivRkvnx, Zv‡bvi
	Tanore –chowbaria road at ch. 2500-12640 m
	RCIP
	WMM
BC
	WBM-100.00
BC-40m
	Ch. 2800m
-WMM – 100.00m
-BC-42.00m
Ch5730m
-WMM – 95.00m
-BC-50.00m
- iv¯Ívi Shoulder G Negative Slope we`¨gvb| 
	

· Nagative Shoulder  h_vh_fv‡e wVK Ki‡Z n‡e|
· Shoulder  G wWRvBb I †¯úwmwd‡Kkb †gvZv‡eK gvwUi KvR Ki‡Z n‡e|

	05
	17/11/
2021
	ivRkvnx, Zv‡bvi
	Improvement of Talondo to Keshor hat (from hat shail) Road (Tanore part) at ch. 00-5440m
	RCIP
	WMM
Prime coat 

BC
	WMM- 75.00mm  (Existing)
WMM-150.00mm (Widening)
	Ch. 1000m
C/L wmm=76.00mm
L/S, wmm-150.00mm (widening)
Ch. 1700m
C/L wmm=76.00mm
R/S, wmm-155.00mm (widening)
-Prime coat completed
-ev¯ÍevwqZ Prime Coat Gi gvb fv‡jv, Z‡e wKQz wKQz RvqMvq  Prime Coat bó n‡q †M‡Q| 


	

· `ªæZ  Carpeting Gi KvR m¤úbœ Ki‡Z n‡e| 
·  Carpeting Gi c~‡e© bó Prime coat Specification ‡gvZv‡eK ms‡kvab Ki‡Z n‡e| 
· iv¯Ívi  Shoulder I Slope  G h_vh_fv‡e gvwUi KvR m¤úbœ Ki‡Z n‡e| 

	06
	18/11/
2021
	PuvcvBbeveMÄ 
	Construction of chapai Nawabganj diabetic hospital of 50 nos bed under sader upazila 
Package No: C.Nawabgonj/DIABETIC/
C-1
	[bookmark: _GoBack]Construction of Diabetic Hospital (TS)
	Building works
	As per Specification
	-RCC work completed 
-Brick work 60% completed
	

· wbg©vb KvR PjvKvwjb mg‡q wbivcËv equipment’s e¨envi wbwðZ Ki‡Z n‡e| 



	
(‡gvnv¤§` Avnmvb Avjx)
wmwbqi mnKvix cÖ‡KŠkjx
BDwRc m`i `ßi|
	
(‡gvnvt bvwki DwÏb)
wbe©vnx cÖ‡KŠkjx
AviwWAviAvBwWwc|
	
(†gvt bvCg DwÏb wgqv)
cÖKí cwiPvjK 
AviwWAviAvBwWwc 
I 
AvnŸvqK, cwi`k©b wUg-16|
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