
ID Task
Mode

Activities Name Start date Finish date % Complete

0 Construction of 550m Long PSC Bridge Project over 
Dakatia River, Chandpur

Jan 1 '21 Jun 30 '23 0%

1 Planning/Design Stage Jan 1 '21 Feb 5 '21 48%

6 Development/Procurement Stage Feb 5 '21 Jun 1 '21 0%

12 Delivery/Implementation Stage Jun 1 '21 Jun 30 '23 0%

13 Construction Planning  & Reporting Jun 10 '21 Jun 29 '23 0%

85 Layout & Site Office Construction Jun 1 '21 Jul 30 '21 0%

93 Pile Casting Works Jul 1 '21 Nov 1 '21 0%

107 Pile Cap Casting Works Oct 1 '21 Feb 3 '22 0%

118 Pier Column Casting Works Nov 11 '21 Feb 26 '22 0%

129 Pier Cap Casting Works Feb 3 '22 Apr 1 '22 0%

142 PSC Girder Casting Works Mar 15 '22 Jan 11 '23 0%

154 Deck Casting Works Mar 29 '22 Apr 12 '23 0%

167 Earth Works In Approaches Feb 14 '22 Mar 30 '23 0%

170 Road Pavement Works Apr 15 '23 Jun 14 '23 0%

173 Closing Out Jun 15 '23 Jun 30 '23 0%
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