PROCUREMENT PLAN
Basic Data65F
	Project Name: Coastal Towns Climate Resilience Project 

	Project Number: 55201-001
	Approval Number: 55201-001 

	Country:   Bangladesh
Loan Number: -4237/4238BAN
Grant: 0858 BAN
	Executing Agency: Local Government Engineering Department (LGED)

	Project Procurement Risk Classification:  High
Project Procurement Risk: Medium
	Implementing Agency: Project Pourashavas

	Project Financing Amount:   US$ 310 million
ADB Financing:   US$ 250 million
Cofinancing (ADB Administered):  Nil
Non-ADB Financing (Government Source):   US$ 60 million
	Project Closing Date: 30 June 2029 

	Date of First Procurement Plan: 1 Nov 2021 
	Date of this Procurement Plan: 17 30 May 2023

	Procurement Plan Duration (in months): 18
	Related to COVID-19 response efforts: No 

	Advance Contracting:  Yes
	e-GP: Yes



1. Methods, Thresholds, Review and 18-Month Procurement Plan
1. Procurement and Consulting Methods and Thresholds
Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works. 
	Procurement of Goods and Works

	Method
	Comments

	Open Competitive Bidding (OCB) for Goods
	OCB (International), Prior review.
OCB (National), Prior review  

	Request for Quotation for Goods
	Prior/Post Review

	Open Competitive Bidding (OCB) for Works
	OCB (International), Prior Review.
OCB (National): Prior/Post Review

	Direct Contracting (added)
	Prior/Post Review	Comment by Administrator: No need to prior for all package. Some should prior.


	Consulting Services

	Method
	Comments

	Quality- and Cost-Based Selection (QCBS) for Consulting Firm
	Open Competitive Bidding (QCBS 80:20)
S-01, S-02, S-03, S-04, and S-06  

	Single Source Selection (SSS)
	S-05 







INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission.

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission.

INTERNAL. This information is accessible to ADB Management and staff. It may be shared outside ADB with appropriate permission.

1. Goods and Works Contracts Estimated to at Cost $1 Million or More.
The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.
	Works / Goods
	Package
Number
	General Description
	Estima-ted Value (USD million)66F[footnoteRef:1] [1: 	Revised the estimated value based on the updated inputs received from LGED on 10 Feb 2022; and date of Currency rate (1 USD = 84.82 BDT) applied is 02 August 2021 as per the Approved Concept Note] 


	Procurement Method
	Review
(Prior/Prior)
	Bidding Proce-dure
	Adver-tise-ment Date
(quarter/year)
	Comments

	Bakergang Pourashava
 
	
	
	
	
	
	

	W-01
	e-GP/ CTCRP/BAKR/RD-01
	Construction and Improvement of Roads under Bakerganj Pourashava, District- Barishal
	1.67
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-02
	e-GP/ CTCRP/BAKR/RD-02
	Construction and Improvement Roads under Bakerganj Pourashava, District- Barishal
	1.73
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-03
	e-GP/ CTCRP/BAKR/RD-03
	Construction and Improvement of Roads under Bakerganj Pourashava, District- Barishal
	1.54
	OCB
	Post
	1S-1E
	Q2/2023

Changed to 
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-04
	e-GP/ CTCRP/BAKR/DR-01
	Construction and Improvement of Drains under Bakerganj Paurashava, District- Barisal
	1.74
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-05
	e-GP/CTCRP/BAKR/OS-01
	Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.)
	1.04
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	Mehendiganj Pourashava

	
	
	
	
	
	

	W-06
	e-GP/CTCRP/MEHN/RD-01
	Construction and Improvement of Roads under Mehendiganj Pourashava, District- Barisal.
	2.28
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-07
	e-GP/CTCRP/MEHN/RD-02
	Construction and Improvement of Roads under Mehendiganj Pourashava, District- Barisal.
	2.10
	OCB
	Post
	1S-1E
	Q4/2023

Changed to Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-08
	e-GP/CTCRP/MEHN/DR-01
	Construction and Improvement of Drains under Mehendiganj Pourashava, District- Barisal.
	1.79
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-09
	e-GP/CTCRP/MEHN/DR-02
	Construction and Improvement of Drains under Mehendiganj Pourashava, District- Barisal.
	1.70
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	Banaripara Pourashava
	
	
	
	
	
	

	W-10
	e-GP/CTCRP/BANR/RD-01
	Construction and Improvement of Roads under Banaripara Paurashava, District- Barisal
	2.12
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-11
	e-GP/CTCRP/BANR/RD-02
	Construction and Improvement of Roads under Banaripara Paurashava, District- Barisal
	2.04
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-12
	e-GP/CTCRP/BANR/DR-01
	Construction and Improvement of Drains under Banaripara Paurashava, District- Barisal
	1.03
	OCB
	Prior
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-13
	e-GP/CTCRP/BANR/BR-01
	Construction of Bridge under Banaripara Paurashava, District- Barisal.
	1.12
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Muladi Pourashava

	
	
	
	
	
	

	W-14
	e-GP/CTCRP/MULA/RD-01
	Construction and Improvement of Roads under Muladi Paurashava, District- Barisal
	2.01
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-15
	e-GP/CTCRP/MULA/RD-02
	Construction and Improvement of Roads under Muladi Paurashava, District- Barisal
	1.42
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-16
	e-GP/CTCRP/MULA/DR-01
	Construction and Improvement of Drains under Muladi Paurashava, District- Barisal.
	1.86
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Gouranadi Pourashava

	
	
	
	
	
	

	W-17
	e-GP/CTCRP/GOUR/RD-01
	Construction and Improvement of Roads under Gouranadi Paurashava, District- Barisal
	1.99
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	W-18
	e-GP/CTCRP/GOUR/DR-01
	Construction and Improvement of Drains under Gouranadi Paurashava, District- Barisal.
	1.80
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-19
	e-GP/CTCRP/GOUR/DR-02
	Construction and Improvement of Drains under Gouranadi Paurashava, District- Barisal.
	1.82
	OCB
	Post
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-20
	e-GP/CTCRP/GOUR/DR-03
	Construction and Improvement of Drains under Gouranadi Paurashava, District- Barisal.
	1.90
	OCB
	Post
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Bagerhat Paurashava

	
	
	
	
	
	

	W-21
	e-GP/CTCRP/BAGR/RD-01
	Construction and Improvement of Roads under Bagerhat Pourashava, District- Bagerhat
	1.74
	OCB
	Prior
	1S-1E
	Q3/2023

Changed to

Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-22
	e-GP/CTCRP/BAGR/RD-02
	Construction and Improvement of Roads under Bagerhat Pourashava, District- Bagerhat
	1.11
	OCB
	Post
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-23
	e-GP/CTCRP/BAGR/DR-01
	Construction of   RCC Drains under Bagerhat Pourashava, District- Bagerhat
	2.07
	OCB
	Prior
	1S-1E
	Q2/2023


Changed to 
Q2/2024
	Advertising: National
No. Of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-24
	e-GP/CTCRP/BAGR/SWM-01
	Improvement of Solid Waste Management Facilities under Bagerhat Paurashava, District- Bagerhat.
	2.91
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-25
	e-GP/CTCRP/BAGR/BT-01
	Construction of Bus Terminal under Bagerhat Paurashava, District- Bagerhat.
	2.22
	OCB
	Prior
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Morrelgonj Paurashava

	
	
	
	
	
	

	W-26
	e-GP/ CTCRP/MORL/RD-01
	Construction and Improvement of  Roads under Morrelganj Paurashava, District- Bagerhat
	1.53
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-27
	e-GP/ CTCRP/MORL/RD-02
	Construction and Improvement of Roads under Morrelganj Paurashava, District- Bagerhat
	1.75
	OCB
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-28
	e-GP/ CTCRP/MORL/RD-03
	Construction and Improvement of  Roads under Morrelganj Paurashava, District- Bagerhat
	1.73
	OCB
	Post
	1S-1E
	Q4/2023
Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-29
	e-GP/ CTCRP/MORL/RD-04  
	Construction and Improvement of Roads under Morrelganj Paurashava, District- Bagerhat
	1.08
	OCB
	Post
	1S-1E
	Q4/2023

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-30
	e-GP/CTCRP/MORL/BT-01  
	Construction of Bus Terminal Morrelganj Paurashava, District- Bagerhat.
	1.16
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Charfassion Pourashava

	
	
	
	
	
	

	W-31
	e-GP/ CTCRP/CHAR/RD-01
	Construction and Improvement of Roads under Charfassion Paurashava, District- Bhola.
	1.12
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-32
	e-GP/ CTCRP/CHAR/RD-02
	Construction and Improvement of Roads under Charfassion Paurashava, District- Bhola.
	1.52
	OCB
	Post
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-33
	e-GP/ CTCRP/CHAR/ RD-03
	Construction and Improvement of Roads under Charfassion Paurashava, District- Bhola.
	1.61
	OCB
	Post
	1S-1E
	Q3/2023

Changed to

Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-34
	e-GP/ CTCRP/CHAR/ DR-01
	Construction and Improvement of Drains under Charfassion Paurashava, District- Bhola.
	1.98
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-35
	e-GP/ CTCRP/CHAR/ DR-02
	Construction and Improvement of Drains under Charfassion Paurashava, District- Bhola.
	1.23
	OCB
	Post
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Lalmohan Pourashava

	
	
	
	
	
	

	W-36
	e-GP/CTCRP/LALM/RD-01
	Construction and Improvement of Roads under Lalmohan Paurashava, District- Bhola.
	1.17
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-37
	e-GP/CTCRP/LALM/RD-02
	Construction and Improvement of Roads under Lalmohan Pourashava, District- Bhola.
	1.18
	OCB
	Post
	1S-1E
	Q3/2023

Changed to

Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-38
	e-GP/CTCRP/LALM/DR-01
	Construction and  Improvement of Drains under Lalmohan Paurashava, District- Bhola.
	1.49
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-39
	e-GP/CTCRP/LALM/DR-02
	Construction and  Improvement of Drains under Lalmohan Paurashava, District- Bhola.
	1.11
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Borhanuddin Paurashava

	
	
	
	
	
	

	W-40
	e-GP/CTCRP/BORH/RD-01
	Construction and Improvement of Roads under Borhanuddin Pourashava, District- Bhola
	1.71
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-41
	e-GP/CTCRP/BORH/DR-01
	Construction and Improvement of Drains under Borhanuddin Paurashava, District- Bhola.
	1.98
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-42
	e-GP/CTCRP/BORH/DR-02
	Construction and Improvement of Drains under Borhanuddin Paurashava, District- Bhola.
	1.19
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Patharghata Pourashava

	
	
	
	
	
	

	W-43
	e-GP/ CTCRP/PATH/RD-01
	Construction and Improvement of Roads under Patharghata Pourashava, District- Barguna.
	2.26
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-44
	e-GP/ CTCRP/PATH/RD-02
	Construction and Improvement of Roads under Patharghata Pourashava, District- Barguna.
	1.94
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-45
	e-GP/ CTCRP/PATH/DR-01
	Construction and Improvement of RCC Drains under Patharghata Paurashava, District- Barguna.
	2.12
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	Betagi Pourashava

	
	
	
	
	
	

	W-46
	e-GP/CTCRP/BETA/RD-01
	Construction and Improvement of Roads under Betagi Pourashava, District- Barguna.
	2.00
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-47
	e-GP/CTCRP/BETA/DR-01
	Construction and Improvement of Drains under Betagi Paurashava, District- Barguna.
	1.52
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-48
	e-GP/CTCRP/BETA/BR-01
	Construction of Bridge under Betagi Paurashava, District- Barguna.
	1.22
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Jhalokathi Pourashava

	
	
	
	
	
	

	W-49
	e-GP/CTCRP/JHAL/RD-01
	Construction and Improvement of Roads under Jhalokathi Pourashava, District- Jhalokathi .
	1.63
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-50
	e-GP/CTCRP/JHAL/RD-02
	Construction and Improvement of Roads under Jhalokathi Pourashava, District- Jhalokathi .
	1.85
	OCB
	Post
	1S-1E
	Q2/2023

Changed to
Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-51
	e-GP/CTCRP/JHAL/RD-03
	Construction and Improvement of Roads under Jhalokathi Pourashava, District- Jhalokathi.
	1.65
	OCB
	Post
	1S-1E
	Q3/2023

Changed to

Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-52
	e-GP/CTCRP/JHAL/DR-01
	Construction and Improvement RCC Drains under Jhalokathi Pourashava, District- Jhalokathi.
	1.73
	OCB
	Prior
	1S-1E
	Q2/2024

Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-53
	e-GP/CTCRP/JHAL/SWM-01
	Improvement of Solid Waste Management Facilities under Jhalokathi Pourashava, District- Jhalokathi
	2.33
	OCB
	Prior
	1S-1E
	Q1/2025	Comment by Administrator: Land acquisition needed so Q1/2025 is ok and required to shift section B.  	Comment by Sheryl V. Yanez: Q4, 2024	Comment by Md. Rasel Parvez: Now PD wanted to shift it to Q1/2025. Should we shift this package to section B: List of Indicative Packages (Contracts) Required Under the Project?
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-54
	e-GP/CTCRP/JHAL/BT-01
	Construction of Bus Terminal under Jhalokathi Pourashava, District- Jhalokathi
	2.33
	OCB
	Prior
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Nalchity Pourashava

	
	
	
	
	
	

	W-55
	e-GP/ CTCRP/NALC/RD-01
	Construction and Improvement of Roads under Nalchity Pourashava, District- Jhalokathi.
	1.32
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-56
	e-GP/ CTCRP/NALC/RD-02
	Construction and Improvement of Roads under Nalchity Pourashava, District- Jhalokathi.
	1.40
	OCB
	Post
	1S-1E
	Q4/2023

Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-57
	e-GP/ CTCRP/NALC/RD-03
	Construction and Improvement of Roads under Nalchity Pourashava, District- Jhalokathi.
	1.58
	OCB
	Post
	1S-1E
	Q4/2023

Changed to

Q2/2024

	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-58
	e-GP/ CTCRP/NALC/DR-01
	Construction and Improvement of Drains under Nalchity Pourashava, District- Jhalokathi.
	1.38
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-59
	e-GP/ CTCRP/NALC/DR-02
	Construction and Improvement of Drains under Nalchity Pourashava, District- Jhalokathi.
	1.09
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-60
	e-GP/ CTCRP/NALC/BR-01
	Construction of Bridge under Nalchity Pourashava, District- Jhalokathi
	1.01
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Paikgacha Pourashava

	
	
	
	
	
	

	W-61
	e-GP/ CTCRP/PAIK/RD-01
	Construction and Improvement of Roads under Paikgacha Pourashava, District- Khulna
	1.57
	OCB
	Prior
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-62
	e-GP/ CTCRP/PAIK/DR-01
	Construction and Improvement of Drains under Paikgacha Pourashava, District- Khulna
	1.72
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-63
	e-GP/ CTCRP/PAIK/DR-02
	Construction and Improvement of Drains under Paikgacha Pourashava, District- Khulna
	1.78
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Chalna Pourashava

	
	
	
	
	
	

	W-64
	e-GP/CTCRP/CHAL/RD-01
	Construction and Improvement of Roads under Chalna Pourashava, District- Khulna
	2.14
	OCB
	Prior
	1S-1E
	Q4/2023


	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-65
	e-GP/CTCRP/CHAL/RD-02
	Construction and Improvement of Roads under Chalna Pourashava, District- Khulna
	1.07
	OCB
	Post
	1S-1E
	Q3/2023

CHANGED TO Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Patuakhali Pourashava

	
	
	
	
	
	

	W-66
	e-GP/ CTCRP/PATU/RD-01
	Construction and Improvement of Roads under Patuakhali Pourashava, District- Patuakhali.
	1.26
	OCB
	Prior
	1S-1E
	Q2/2023

Changed to

Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-67
	e-GP/ CTCRP/PATU/RD-02
	Construction and Improvement of Roads under Patuakhali Paurashava, District- Patuakhali.
	1.91
	OCB
	Post
	1S-1E
	Q2/2023

Changed to

Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-68
	e-GP/ CTCRP/PATU/RD-03
	Construction and Improvement of Roads under Patuakhali Paurashava, District- Patuakhali.
	1.82
	OCB
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-69
	e-GP/CTCRP/PATU/DR-01
	Construction of   RCC Drains under Patuakhali Pourashava, District- Patuakhali.
	1.85
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-70
	e-GP/CTCRP/PATU/DR-02
	Construction of   RCC Drains under Patuakhali Pourashava, District- Patuakhali.
	1.91
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-71
	e-GP/CTCRP/PATU/DR-03
	Construction of   Drains under Patuakhali Pourashava, District- Patuakhali.
	1.78
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-72
	e-GP/CTCRP/PATU/SWM-01
	Improvement of Solid Waste Management Facilities under Patuakhali Pourashava, District- Patuakhali.
	2.91
	OCB
	Prior
	1S-1E
	Q2/2024

Changed to

Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-73
	e-GP/CTCRP/PATU/BT-02
	Construction of Bus Terminal under Patuakhali Pourashava, District- Patuakhali.
	2.72
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Kuakata Pourashava

	
	
	
	
	
	

	W-74
	e-GP/CTCRP/KUAK/RD-01
	Construction and Improvement of Roads under Kuakata Pourashava, District- Patuakhali.
	1.41
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-75
	e-GP/CTCRP/KUAK/RD-02
	Construction and Improvement of Roads under Kuakata Pourashava, District- Patuakhali.
	1.18
	OCB
	Post
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-76
	e-GP/CTCRP/KUAK/DR-01
	Construction and Improvement of Drains under Kuakata Pourashava, District- Patuakhali.
	1.48
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-77
	e-GP/CTCRP/KUAK/SWM-01
	Improvement of Solid Waste Management Facilities under Kuakata Pourashava, District- Patuakhali.
	1.74
	OCB
	Prior
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Swarupkathi Pourashava

	
	
	
	
	
	

	W-78
	e-GP/CTCRP/SWAR/RD-01
	Construction and Improvement of Roads under Swarupkathi Pourashava, District- Pirojpur.
	1.86
	OCB
	Prior
	1S-1E
	Q3/2023

Changed to

Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-79
	e-GP/CTCRP/SWAR/RD-02
	Construction and Improvement of Roads under Swarupkathi Pourashava, District- Pirojpur.
	2.26
	OCB
	Post
	1S-1E
	Q3/2023

Changed to

Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-80
	e-GP/CTCRP/SWAR/DR-01
	Construction and Improvement of Drains under Swarupkathi Pourashava, District- Pirojpur.
	2.20
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Jajira Pourashava

	
	
	
	
	
	

	W-81
	e-GP/CTCRP/JAJI/RD-01
	Construction and Improvement of Roads under Jajira Pourashava, District- Shariatpur
	2.08
	OCB
	Prior
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-82
	e-GP/CTCRP/JAJI/RD-02
	Construction and Improvement of Roads under Jajira Pourashava, District- Shariatpur
	2.11
	OCB
	Post
	1S-1E
	Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-83
	e-GP/CTCRP/JAJI/DR-01
	Construction and Improvement of Drains under Jajira Pourashava, District- Shariatpur.
	2.10
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Bhederganj Pourashava
	
	
	
	
	
	

	W-84
	e-GP/ CTCRP/BHED/RD-01
	Construction/Improvement of Roads under Bhederganj Pourashava, District- Shariatpur.
	1.22
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-85
	e-GP/ CTCRP/BHED/RD-02
	Construction and Improvement of Roads under Bhederganj Pourashava, District- Shariatpur.
	1.24
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-86
	e-GP/ CTCRP/BHED/DR-01
	Construction and Improvement of Drains under Bhederganj Pourashava, District- Shariatpur.
	1.46
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-87

	e-GP/ CTCRP/BHED/BR-01

	Construction of RCC Bridges under Bhederganj Pourashava, District- Shariatpur.

	1.32

	OCB

	Prior

	1S-1E

	Q3/2024

	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 


	Kolaroa Pourashava

	
	
	
	
	
	

	W-88
	e-GP/CTCRP/KOLA/RD-01
	Construction and Improvement of Roads under Kolaroa Pourashava, District- Shatkhira.
	2.29
	OCB
	Prior
	1S-1E
	Q3/2023

Changed to

Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-89
	e-GP/CTCRP/KOLA/RD-02
	Construction and Improvement of Roads under Kolaroa Pourashava, District- Shatkhira.
	1.80
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-90
	e-GP/CTCRP/KOLA/DR-01
	Construction and Improvement of Drains under Kolaroa Pourashava, District- Shatkhira.
	1.60
	OCB
	Prior
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-91
	e-GP/CTCRP/KOLA/DR-02
	Construction/ Improvement of Drains under Kolaroa Pourashava, District- Shatkhira.
	1.76
	OCB
	Post
	1S-1E
	Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Goods
	
	
	
	
	
	

	G-11
	LGED/ CTCRP/GD-11
	Procurement/Development of Early warning system in Pourashava
	1.28
	OCB
	Prior
	1S-1E
	Q2/2025

IN PRS INDICATETD Q4 2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 22 Set

	G-12
	LGED/ CTCRP/GD-12
	Procurement of Livelihood Supporting's Equipment/tools.
	1.34
	OCB
	Prior
	1S-1E
	Q2/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 11 Set

	G-13
	LGED/ CTCRP/GD-13
	Procurement of Livelihood Supporting's Equipment/tools.
	1.34
	OCB
	Prior
	1S-1E
	Q2/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 11 Set

	Outsourcing 
	
	
	
	
	
	

	Outsourcing 
	LGED/ CTCRP/Outsourcing-01
	Outsourcing
	1.45
	OCB
	Post
	1S-SE
	Q2/2023
	Non-Consulting Services: Yes
Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: 
High-Risk Contract: No
e-GP: No
Covid-19 Response? No
Comments: 8820 Person Month



1. Consulting Services Contracts Estimated to Cost $100,000 or More
The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.
	Package
Number
	General Description
	Estima-ted Value
(USD million)67F[footnoteRef:2] [2: 	Revised the estimated value based on the updated inputs received from LGED on 10 Feb 2022; and date of Currency rate (1 USD = 84.82 BDT) applied is 02 August 2021 as per the Approved Concept Note] 

	Recruitment Method
	Review
(Prior/Prior)
	Type of Pro-posal
	Advertisement Date (quarter/year)
	Comments

	S-01
	Detail Design Consultants (DDC)  including Waste Management Plan
	3.36
	QCBS
	Prior 
	FTP
	Q3/2022
	Non-Consulting Services: No
Advance Contracting: Yes
Type: Firm
Assignment: National
Quality-Cost ratio: 80:20
Person-months: 912
Covid-19 Response? No

	S-02
	Project Management and Supervision Consultants (PMSC)
	6.58
	QCBS
	Prior 
	FTP
	Q3/2022
	Non-Consulting Services: No
Advance Contracting: Yes
Type: Firm
Assignment: International
Quality-Cost ratio: 80:20
Person-months: 1632
Covid-19 Response? No

	S-03
	Institutional Capacity and Community Development Consultants (ICCDC)
	2.97
	QCBS
	Prior 
	FTP
	Q3/2022
	Non-Consulting Services: No
Advance Contracting: Yes
Type: Firm
Assignment: National
Quality-Cost ratio: 80:20
Person-months: 1044
Covid-19 Response? No

	S-04
	Project Internal Auditing Consultants (PIAC) 
	0.35
	QCBS
	Prior 
	STP

CHANGED TO BTP
	Q4/2023
	Non-Consulting Services: No
Advance Contracting: No
Type: Firm
Assignment: National
Quality-Cost ratio: 80:20
Person-months: 120
Covid-19 Response? No 

	S-05
	Consultancy Services for Development of the Integrated Drainage Plan (IDP)
	0.58
	SSS
	Prior 
	BTP
	Q2/2023
	Non-Consulting Services: No
Advance Contracting: No
Type: Firm
Assignment: National
Quality-Cost ratio: 80:20
Person-months: 86
Covid-19 Response? No

	S-06
	Appointment of NGO for Livelihood training, Graduation program & E-PW3D. (NGO-1 & 2)
	1.32
	QCBS
	Prior 
	STP
	Q3/2023

Changed to

Q4/2023
	Non-Consulting Services: No
Advance Contracting: No
Type: Firm
Assignment: National
Quality-Cost ratio: 80:20
Person-months: 370
Covid-19 Response? No



1. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting Services Contracts Less than $100,000 (Smaller Value Contracts)
The following table lists smaller value goods, works, and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months. 
	Works/ Goods
	Package
Number
	General Description
	Estima-ted Value (USD million)68F[footnoteRef:3] [3: 	Revised the estimated value based on the updated inputs received from LGED on 10 Feb 2022; and date of Currency rate (1 USD = 84.82 BDT) applied is 02 August 2021 as per the Approved Concept Note] 

	Procurement Method
	Review
(Prior/
Prior)
	Bidding Proce-dure
	Adver-tisement Date
(quarter/year)
	Comments

	Bakergang Pourashava
 
	
	
	
	
	
	

	W-92
	e-GP/CTCRP/BAKR/BR-01 
	Construction of Bridge and Box Culverts under Bakerganj Paurashava, District- Barisal
	0.55
	OCB
	Prior
	1S-1E
	Q4/2023

Changed to

Q2/2024
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-93
	e-GP/CTCRP/BAKR/CS-01 
	Construction of Cyclone Shelter under Bakerganj Pourashava, District- Barisal 
	0.54
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-94
	e-GP/CTCRP/BAKR/MM-01
	Construction of 01 no Multipurpose Market under Bakerganj Paurashava, District- Barisal
	0.67
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 	Comment by Windows User: No need to prior for all package. Some should prior

	W-95
	e-GP/CTCRP/BAKR/SI-01
	Slum Improvement under Bakerganj Paurashava, District- Barisal
	0.09
	Direct Contracting
	Priort	Comment by Sheryl V. Yanez: Made this prior	Comment by Md. Rasel Parvez: This is small value package. I think it could be post review. However, need to discuss with PD as it was his desire. 
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Mehendiganj Paurashava

	
	
	
	
	
	

	W-96
	e-GP/CTCRP/MEHN/CS-01
	Construction of Cyclone Shelter at Uttar Shabajpur Govt. Primary School.     
	0.55
	OCB
	Post
	1S-1E
	Q2/2023

Changed to
Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-97
	e-GP/CTCRP/MEHN/BR-01
	Construction of Bridge under Mehendiganj Pourashava, District- Barisal.
	0.47
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-98
	e-GP/CTCRP/MEHN/MM-01
	Construction of  Multipurpose Super market at Stimar ghat Canal side near the Stimar Ghat Bazar. Ward No 09. (Mouza-Chunarchar, BS Plot No-644)
	0.59
	OCB
	Prior
	1S-1E
	Q1/2024



Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-99
	e-GP/CTCRP/MEHN/SI-01
	Slum Improvement under Mehendiganj Pourashava, District- Barisal.
	0.10
	OCB
	Prior
	1S-1E
	Q4/2023


Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Banaripara Paurashava

	
	
	
	
	
	

	W-100
	e-GP/CTCRP/BANR/CS-01
	Construction of Cyclone Shelter under Banaripara Pourashava, District- Barisal
	0.59
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-101
	e-GP/CTCRP/BANR/MM-01
	Construction of 01 no Multipurpose Market under Banaripara Paurashava, District- Barisal
	0.79
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-102
	e-GP/CTCRP/BANR/SI-01
	Slum Improvement under Banaripara Paurashava, District- Barisal
	0.09
	Direct Contracting
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Muladi Paurashava

	
	
	
	
	
	

	W-103
	e-GP/CTCRP/MULA/BR-01
	Construction of Bridge under Muladi Paurashava, District- Barisal.
	0.84
	OCB
	Prior
	1S-1E
	Q1/2024


Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-104
	e-GP/CTCRP/MULA/CS-01
	Construction of Cyclone Shelter under Muladi Pourashava, District- Barisal
	0.57
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-105
	e-GP/CTCRP/MULA/MM-01
	Construction of 01 nos Multipurpose Market under Muladi Paurashava, District- Barisal.
	0.64
	OCB
	Post
	1S-1E
	Q1/2024


Changed to
Q@/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-106
	e-GP/CTCRP/MULA/SI-01
	Slum Improvement under Muladi Paurashava, District- Barisal.
	0.09
	Direct Contracting
	PostPrior	Comment by Sheryl V. Yanez: All DC made to Prior	Comment by Windows User: No need to prior for all package. Some should prior	Comment by Md. Rasel Parvez: Need to discuss with PD.
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Gouranadi Paurashava

	
	
	
	
	
	

	W-107
	e-GP/CTCRP/GOUR/RD-02
	Construction and Improvement of Roads under Gouranadi Paurashava, District- Barisal.
	0.65
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-108
	e-GP/CTCRP/GOUR/BR-01
	Construction of RCC Box Culverts under Gouranadi Paurashava, District- Barisal.
	0.93
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-109
	e-GP/CTCRP/GOUR/CS-01
	Construction of Cyclone Shelter under Gouranadi Paurashava, District- Barisal.
	0.59
	OCB
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-110
	e-GP/CTCRP/GOUR/MM-01
	Construction of 01 no Multipurpose Market under Gouranadi Paurashava, District- Barisal.
	0.64
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-111
	e-GP/CTCRP/GOUR/SI-01
	Slum Improvement under Gouranadi Paurashava, District- Barisal.
	0.09
	Direct Contracting
	Prior
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Bagerhat Paurashava

	
	
	
	
	
	

	W-112
	e-GP/CTCRP/BAGR/BR-01
	Construction of Box Culverts under Bagerhat Paurashava, District- Bagerhat.
	0.23
	OCB
	Post
	1S-1E
	Q1/2024

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-113
	e-GP/CTCRP/BAGR/GS-01
	Development of Green Space under Bagerhat Paurashava, District- Bagerhat.
	0.87
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-114
	e-GP/CTCRP/BAGR/NBS-01
	Nature Based Solution under Bagerhat Paurashava, District- Bagerhat.
	0.88
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-115
	e-GP/CTCRP/BAGR/MM-01
	Construction of 01 no Multipurpose Market under Bagerhat Paurashava, District- Bagerhat.
	0.69
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-116
	e-GP/CTCRP/BAGR/SI-01
	Slum Improvement under Bagerhat Paurashava, District- Bagerhat.
	0.10
	OCB
	 Post
	1S-1E
	Q3/2024

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Morrelganj Paurashava

	
	
	
	
	
	

	W-117
	e-GP/ CTCRP/MORL/DR-01  
	Construction and Improvement of Drains under Morelganj Paurashava, District- Bagerhat
	0.88
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-118
	e-GP/ CTCRP/MORL/BR-01  
	Construction of Bridge under morelganj Paurashava, District- Bagerhat.
	0.35
	OCB
	Post
	1S-1E
	Q1/2024

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	W-119
	e-GP/ CTCRP/MORL/NBS-01  
	Nature Based Solution under morelganj Paurashava, District- Bagerhat.
	0.88
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	W-120
	e-GP/ CTCRP/MORL/MM-01  
	Construction of 01 no Multipurpose Market under morelganj Paurashava, District- Bagerhat.
	0.61
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-121
	e-GP/ CTCRP/MORL/SI-01  
	Slum Improvement under morelganj Paurashava, District- Bagerhat.
	0.10
	Direct Contracting
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	Charfassion Pourashava

	
	
	
	
	
	

	W-122
	e-GP/CTCRP/CHAR/BR-01    
	Construction of Bridges and Box Culverts under Charfassion Pourashava, District- Bhola.
	0.78
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-123
	e-GP/CTCRP/CHAR/CS-01    
	Construction of Cyclone Shelter under Charfassion Pourashava, District- Bhola.
	0.54
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	W-124
	e-GP/CTCRP/CHAR/MM-01    
	Construction of 01 no Multipurpose Market under Charfassion Paurashava, District- Bhola.
	0.70
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-125
	e-GP/CTCRP/CHAR/SI-01    
	Slum Improvement under Charfassion Paurashava, District- Bhola.
	0.09
	Direct Contracting
	Prior
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Lalmohan Pourashava

	
	
	
	
	
	

	W-126
	e-GP/ CTCRP/LALM/RD-03
	Construction and Improvement of Roads under Lalmohan Pourashava, District- Bhola.
	0.96
	OCB
	Post
	1S-1E
	Q3/2023

Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-127
	e-GP/CTCRP/LALM/BR-01
	Construction of Bridge under Lalmohan Paurashava, District- Bhola.
	0.93
	OCB
	Prior
	1S-1E
	Q1/2024

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	W-128
	e-GP/CTCRP/LALM/CS-01
	Construction of Cyclone Shelter under Lalmohan Pourashava, District- Bhola.
	0.54
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	W-129
	e-GP/CTCRP/LALM/CS-02
	Construction of Cyclone Shelter under Lalmohan Pourashava, District- Bhola.
	0.58
	OCB
	Post
	1S-1E
	Q2/2023

Changed to
Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-130
	e-GP/CTCRP/LALM/MM-01
	Construction of 01 No. Multipurpose Market under Lalmohan Pourashava, District- Bhola.
	0.59
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: e-GP 

	W-131
	e-GP/CTCRP/LALM/SI-01
	Slum Improvment under Lalmohan Paurashava, District- Bhola.
	0.09
	Direct Contracting 
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	Borhanuddin Paurashava

	
	
	
	
	
	

	W-132
	e-GP/CTCRP/BORH/RD-02
	Construction and Improvement of Roads under Borhanuddin Pourashava, District- Bhola
	0.64
	OCB
	Post
	1S-1E
	Q3/2023

Changed to
Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-133
	e-GP/CTCRP/BORH/RD-03
	Construction and Improvement of Roada under Borhanuddin Pourashava, District- Bhola
	0.71
	OCB
	Post
	1S-1E
	Q3/2023

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-134
	e-GP/CTCRP/BORH/CS-01
	Construction of Cyclone Shelter under Borhanuddin Paurashava, District- Bhola.
	0.55
	OCB
	Prior
	1S-1E
	Q4/2024

Changed to
Q3/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-135
	e-GP/CTCRP/BORH/CS-02
	Construction of Cyclone Shelter under Borhanuddin Paurashava, District- Bhola.
	0.54
	OCB
	Post
	1S-1E
	Q4/2024

Changed to
Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-136
	e-GP/CTCRP/BORH/BR-01
	Construction of Bridges under Borhanuddin Paurashava, District- Bhola.
	0.70
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-137
	e-GP/CTCRP/BORH/MM-01
	Construction of 01 no Multipurpose Market under Borhanuddin Paurashava, District- Bhola.
	0.57
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-138
	e-GP/CTCRP/BORH/SI-01
	Slum Improvment under Borhanuddin Paurashava, District- Bhola.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 1 No

	Patharghata Paurashava

	
	
	
	
	
	

	W-139
	e-GP/ CTCRP/PATH/BR-01
	Construction of Box Culverts under Patharghata Paurashava, District- Barguna.
	0.50
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-140
	e-GP/ CTCRP/PATH/CS-01
	Construction of Cyclone Shelter under Patharghata Pourashava, District- Barguna
	0.59
	OCB
	Prior
	1S-1E
	Q3/2023

Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-141
	e-GP/ CTCRP/PATH/CS-02
	Construction of Cyclone Shelter under Patharghata Pourashava, District- Barguna
	0.59
	OCB
	Post
	1S-1E
	Q4/2023

Changed to
Q4/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-142
	e-GP/ CTCRP/PATH/MM-01
	Construction of 01 no Multipurpose Market under Patharghata Paurashava, District- Barguna.
	0.70
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-143
	e-GP/ CTCRP/PATH/SI-01
	Slum Improvment under Patharghata Paurashava, District- Barguna.
	0.09
	Direct Contracting 
	Post

(indicated PRIOR in PRS as this is DC)
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Betagi Paurashava

	
	
	
	
	
	

	W-144
	e-GP/CTCRP/BETA/DR-02
	Construction and Improvement of Drains under Betagi Paurashava, District- Barguna.
	0.99
	OCB
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-145
	e-GP/CTCRP/BETA/CS-01
	Construction of Cyclone Shelter under Betagi Paurashava, District- Barguna.
	0.59
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-146
	e-GP/CTCRP/BETA/MM-01
	Construction of 01 no Multipurpose Market under Betagi Paurashava, District- Barguna.
	0.69
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-147
	e-GP/CTCRP/BETA/SI-01
	Slum Improvement under Betagi Paurashava, District- Barguna.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Jhalokathi Paurashava

	
	
	
	
	
	

	W-148
	e-GP/CTCRP/JHAL/BR-01
	Construction RCC Culverts under Jhalokathi Pourashava, District- Jhalokathi
	0.25
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-149
	e-GP/CTCRP/JHAL/CS-01
	Construction of Cyclone Shelter under Jhalokathi Pourashava, District- Jhalokathi 
	0.55
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-150
	e-GP/CTCRP/JHAL/SI-01
	Slum Improvement under Jhalokathi Pourashava, District- Jhalokathi
	0.10
	Direct Contracting
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-151
	e-GP/CTCRP/JHAL/MM-01
	Construction of 01 no Multipurpose Market under Jhalokathi Pourashava, District- Jhalokathi
	0.79
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Nalchity Paurashava

	
	
	
	
	
	

	W-152
	e-GP/CTCRP/NALC/CS-01
	Construction of Cyclone Shelter under Nalchity Pourashava, District- Jhalokathi.   
	0.55
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts:1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 1 No

	W-153
	e-GP/CTCRP/NALC/MM-01
	Construction of 01 no Multipurpose Market under Nalchity Pourashava, District- Jhalokathi
	0.59
	OCB
	Prior
	1S-1E
	Q4/2023

Changed to
Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 1 No

	W-154
	e-GP/CTCRP/NALC/SI-01
	Slum Improvement under Nalchity Pourashava, District- Jhalokathi
	0.09
	Direct Contracting
	PriorPost
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts:1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Paickgacha Paurashava

	
	
	
	
	
	

	W-155
	e-GP/CTCRP/PAIK/RD-02
	Construction and Improvement of Roads under Paikgacha Pourashava, District- Khulna  
	0.95
	OCB
	Post
	1S-1E
	Q3/2023
Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-156
	e-GP/CTCRP/PAIK/BR-01
	Construction of Bridge and RCC Culverts under Paikgacha Pourashava, District- Khulna.
	0.93
	OCB
	Prior
	1S-1E
	Q1/2024

Changed to
Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-157
	e-GP/CTCRP/PAIK/CS-01
	Construction of Cyclone Shelter under Paikgacha Pourashava, District- Khulna.
	0.57
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-158
	e-GP/CTCRP/PAIK/MM-01
	Construction of 01 nos Multipurpose Market under Paikgacha Pourashava, District- Khulna.
	0.69
	OCB
	Post
	1S-1E
	Q1/2024

Changed to
Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-159
	e-GP/CTCRP/PAIK/SI-01
	Slum Improvement under Paikgacha Pourashava, District- Khulna.
	0.04
	Direct Contracting
	PriorPost
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Chalna Paurashava

	
	
	
	
	
	

	W-160
	e-GP/CTCRP/CHAL/DR-01
	Construction and Improvement of Drains under Chalna Pourashava, District- Khulna.
	0.79
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-161
	e-GP/CTCRP/CHAL/BR-01
	Construction of Bridge under Chalna Pourashava, District- Khulna.
	0.23
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-162
	e-GP/CTCRP/CHAL/CS-01
	Construction of Cyclone shelter in Abul Hossain Girls High School at Ward No 04  under Chalna Pourashava, District- Khulna
	0.56
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-163
	e-GP/CTCRP/CHAL/MM-01
	Construction of 01 no Multipurpose Market under Chalna Pourashava, District- Khulna.
	0.56
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-164
	e-GP/CTCRP/CHAL/NBS-01
	Nature Based Solution under Chalna Pourashava, District- Khulna.
	0.88
	OCB
	Prior
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-165
	e-GP/CTCRP/CHAL/SIMM-01
	Slum Improvement under Chalna Pourashava, District- Khulna.
	0.09
	Direct Contracting
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Patuakhali Paurashava

	
	
	
	
	
	

	W-166
	e-GP/ CTCRP/PATU/BR-01
	Construction of Bridges under Patuakhali Pourashava, District- Patuakhali.
	0.41
	OCB
	Post
	1S-1E
	Q4/2023

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-167
	e-GP/ CTCRP/PATU/SI-01
	Slum improvement under Patuakhali Pourashava, District- Patuakhali.
	0.10
	Direct Contracting
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Kuakata Paurashava

	
	
	
	
	
	

	W-168
	e-GP/CTCRP/KUAK/CS-01
	Construction of Cyclone Shelter under Kuakata Pourashava, District- Patuakhali.
	0.59
	OCB
	Prior
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-169
	e-GP/CTCRP/KUAK/CS-02
	Construction of Cyclone Shelter under Kuakata Pourashava, District- Patuakhali.
	0.57
	OCB
	Post
	1S-1E
	Q3/2023
Changed to
Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-170
	e-GP/CTCRP/KUAK/BR-01
	Construction of Bridges under Kuakata Pourashava, District- Patuakhali.
	0.93
	OCB
	Post
	1S-1E
	Q3/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-171
	e-GP/CTCRP/KUAK/MM-01
	Construction of 01 No. Multipurpose Market under Kuakata Pourashava, District- Patuakhali.
	0.79
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-172
	e-GP/CTCRP/KUAK/GS-01
	Development of Green Space under Kuakata Pourashava, District- Patuakhali.
	0.87
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-173
	e-GP/CTCRP/KUAK/SI-01
	Slum Improvement under Kuakata Pourashava, District- Patuakhali.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Swarupkathi Paurashava

	
	
	
	
	
	

	W-174
	e-GP/CTCRP/SWAR/BR-01
	Construction of RCC Bridges under Swarupkathi Pourashava, District- Pirojpur.
	0.69
	OCB
	Prior
	1S-1E
	Q1/2024

Changed to
Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-175
	e-GP/CTCRP/SWAR/CS-01
	Construction of Cyclone Shelter under Swarupkathi Pourashava, District-Pirijpur
	0.58
	OCB
	Post
	1S-1E
	Q2/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 1 No

	W-176
	e-GP/CTCRP/SWAR/SI-01
	Slum Improvement under Swarupkathi Pourashava, District- Pirojpur.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-177
	e-GP/CTCRP/SWAR/OSMM-01
	Construction of 01 no Multipurpose Market under Swarupkathi Pourashava, District- Pirojpur.
	0.59
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Janjira Paurashava

	
	
	
	
	
	

	W-178
	e-GP/CTCRP/JANJ/BR-01
	Construction of Bridge under Jajira Pourashava, District- Shariatpur.
	0.48
	OCB
	Prior
	1S-1E
	Q4/2023
Changed to
Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 60 M

	W-179
	e-GP/CTCRP/JANJ/BR-02
	Construction of Bridge under Jajira Pourashava, District- Shariatpur.
	0.53
	OCB
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-180
	e-GP/CTCRP/JANJ/MM-01
	Construction of 01 no Multipurpose Market under Jajira Pourashava, District- Shariatpur.
	0.51
	OCB
	Post
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-181
	e-GP/CTCRP/JANJ/SI-01
	Slum Improvement under Jajira Pourashava, District- Shariatpur.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Bhederganj Paurashava

	
	
	
	
	
	

	W-182
	e-GP/ CTCRP/BHED/MM-01	Comment by Sheryl V. Yanez: Change to 2.
	Construction of 01 nos Multipurpose Market under Bhederganj Pourashava, District- Shariatpur.
	0.72
	OCB
	Prior
	1S-1E
	Q2/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:  

	W-183
	e-GP/ CTCRP/BHED/SI-01
	Slum Improvement under Bhederganj Pourashava, District- Shariatpur.
	0.09
	Direct Contracting
	Post
	1S-1E
	Q4/2023
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Kolaroa Paurashava

	
	
	
	
	
	

	W-184
	e-GP/ CTCRP/BHED/MM-01
	Construction of Bridge and RCC Culverts under Kolaroa Pourashava, District- Shatkhira.
	0.65
	OCB
	Post
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-185

	
	e-GP/CTCRP/KOLA/CS-01
	Construction of Cyclone Shelter under Kolaroa Pourashava, District- Shatkhira.
	0.59
	OCB
	Post
	1S-1E
	Q2/2023

Changed to
Q4/2023
	Advertising: National
No. of Contracts: one/multiple
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-186
	e-GP/CTCRP/KOLA/MM-01
	Construction of 01 no Multipurpose Market under Kolaroa Pourashava, District- Shatkhira.
	0.67
	OCB
	Prior
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts:1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	W-187
	e-GP/CTCRP/KOLA/SI-01
	Slum Improvement under Kolaroa Pourashava, District- Shatkhira.
	0.09
	Direct Contracting
	PriorPost
	1S-1E
	Q1/2024
	Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PW3D
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	Goods
	
	
	
	
	
	

	G-1
	LGED/ CTCRP/GD-1
	Procurement of cross-country vehicles:  4WD vehicles (2500+/- c.c., dual AC, etc.) – 3 No.
	0.35
	Direct Contracting	Comment by Sheryl V. Yanez: Should be RFQ	Comment by Md. Rasel Parvez: In DPP, it is mentioned as DPM.	Comment by Administrator:  At first, at the time of the DDP submission, we mentioned it as RFQ, but planning commission disagreed with this. As per their suggestion and PPR guideline, we can purchase the vehicle from Pragoti (Government owned company)  by DPM. 
	Prior
	1S-1E
	Q2/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:.

	G-2
	LGED/CTCRP/GD-2
	Procurement of  four-stroke motorcycle
	0.07 
	RFQ
	Prior
	NA
	Q2/2023
Changed to
Q4/2023
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-3
	LGED/ CTCRP/GD-3
	Procurement of office equipment (Laptop & Desktop Computer with accessories printers, scanner, video camera, Digital Still Camera & photocopier, Drone camera, multimedia projector, cc camera) – 153 No.
	0.24
	RFQ

Changed to

OCB
	Prior
	1S-1E
	Q2/2023
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-4
	LGED/CTCRP/GD-4
	Procurement of Air Cooler (AC) for PMU office
	0.03 
	RFQ
	Prior
	NA
	Q2/2023
Changed to

Q4/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-5
	LGED/CTCRP/GD-5
	Procurement of survey equipment   (Total station Robotic)
	 0.36 
	OCB 
	Prior
	1S-1E
	Q3/2023
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-6
	[bookmark: _GoBack]LGED/CTCRP/GD-6
	Procurement of Laboratory Equipment .
	 0.45
	OCB
	Prior
	NA
	Q4/2023
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments:

	G-7
	LGED/CTCRP/GD-7
	Procurement of office furniture.
	0.09
	RFQ
	Prior/Post
	1S-1E
	Q3/2023

Changed to

Q1/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-8
	LGED/CTCRP/GD-8
	Procurement of Solid Waste and Sanitary Equipment.(L-1: Garbage Dump Track,L-02: Truck mounted Suction machine L-03: TrI-CYCLE with bins)
	0.80 
	OCB
	Prior
	1S-1E
	Q3/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-9
	LGED/CTCRP/GD-9
	Procurement of Equipment for Remote monitoring System Established under CTCRP.
	 0.58
	OCB
	Prior
	NA
	Q4/2023
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 

	G-10
	LGED/CTCRP/GD-10
	Procurement of office furniture. 
	  0.09 
	RFQ
	Prior/Post
	NA
	Q1/2024
	Non-Consulting Services: No
Advertising: National
No. of Contracts: 1
Prequalification of Bidders: No
Domestic Preference: No
Advance Contracting: No
Bidding Document: e-PG3
High-Risk Contract: No
e-GP: Yes
Covid-19 Response? No
Comments: 


Works packages related to Roads, Drainage, and Cyclone Shelters with estimate less than $ 1.0 million shall be post review except first packages and packages estimated $ 1.0 million or more which shall be subject to Prior review.
1. List of Indicative Packages (Contracts) Required Under the Project
The following table lists goods, works, and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).



Goods and Works
	Works/ Goods
	Package
Number
	General Description
	Estimated Value (USD million)69F[footnoteRef:4] [4: 	Revised the estimated value based on the updated inputs received from LGED on 10 Feb 2022; and date of Currency rate (1 USD = 84.82 BDT) applied is 02 August 2021 as per the Approved Concept Note] 

	Procurement
Method
	Review
	Bidding Procedure
	Tentative Advertisement/ Comments

	Mehendiganj Pourashava

	
	
	
	
	
	

	W-189
	e-GP/CTCRP/MEHN/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	0.94
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Banaripara Pourashava

	
	
	
	
	
	

	W-190
	e-GP/CTCRP/BANR/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	0.82
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Muladi Pourashava

	
	
	
	
	
	

	W-191
	e-GP/CTCRP/MULA/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	1.18
	OCB
	Prior	Comment by Administrator: Some should be prior 	Comment by Sheryl V. Yanez: Post?	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Gouranadi Pourashava

	
	
	
	
	
	

	W-192
	e-GP/CTCRP/GOUR/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	0.13
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Bagerhat Pourashava

	
	
	
	
	
	

	W-193
	e-GP/CTCRP/BAGR/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	0.58
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Morrelganj Porashava

	
	
	
	
	
	

	W-194
	e-GP/CTCRP/MORR/OS-01
	Construction of Municipal Facilites (Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	0.45
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Charfassion Pourashava

	
	
	
	
	
	

	W-195
	e-GP/CTCRP/CHAR/OS-01    
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	2.87
	OCB
	Prior	Comment by Windows User: Some should be prior	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Lalmohan Pourashava

	
	
	
	
	
	

	W-196


	e-GP/CTCRP/LALM/OS-01


	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	0.93


	OCB


	Post


	1S-1E


	Q4/2024

No. of Contracts: Multiple



	Borhanuddin Pourashava

	
	
	
	
	
	

	W-197
	e-GP/CTCRP/BORH/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	0.90
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Pathargatha Pourashava

	
	
	
	
	
	

	W-198
	e-GP/ CTCRP/PATH/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	0.78
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Betagi Pourashava

	
	
	
	
	
	

	W-199
	e-GP/CTCRP/BETA/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	1.52
	OCB
	Prior	Comment by Windows User: Some should be prior	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Jhalokathi Pourashava

	
	
	
	
	
	

	W-200
	e-GP/CTCRP/JHAL/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	1.16
	OCB
	Prior	Comment by Sheryl V. Yanez: post	Comment by Windows User: Some should be prior	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Nalchity Pourashava

	
	
	
	
	
	

	W-201
	e-GP/ CTCRP/NALC/OS-03
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	1.52
	OCB
	Prior	Comment by Windows User: Some should be prior	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Paikgacha Pourashava

	
	
	
	
	
	

	W-202
	e-GP/ CTCRP/PAIK/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc	Comment by Md. Rasel Parvez: Package description wrongly mentioned in DPP. Please check and confirm
	1.28
	OCB
	Prior	Comment by Windows User: Some should be prior	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Chalna Pourashava

	
	
	
	
	
	

	W-203
	e-GP/CTCRP/CHAL/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	1.34
	OCB
	Prior	Comment by Windows User: Some should be prior	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to be discussed with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Patuakhali Pourashava

	
	
	
	
	
	

	W-204
	e-GP/ CTCRP/PATU/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	0.58
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Kuakata Pourashava

	
	
	
	
	
	

	W-205
	e-GP/CTCRP/KUAK/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	0.86
	OCB
	Post
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Swarupkathi Pourashava

	
	
	
	
	
	

	W-206
	e-GP/CTCRP/SWAR/OS-01	Comment by Sheryl V. Yanez: The same package number as W 177. pls amend.	Comment by Sheryl V. Yanez: In PRS, I changed to : e-GP/CTCRP/SWAR/OS-02	Comment by Md. Rasel Parvez: Actually W-177 should be e-GP/CTCRP/SWAR/MM-01 (now corrected). It should be e-GP/CTCRP/SWAR/OS-01.
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	1.30
	OCB
	PriorPost	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to discuss with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Janjira Pourashava

	
	
	
	
	
	

	W-207
	e-GP/CTCRP/JAJI/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc
	1.68
	OCB
	PriorPost	Comment by Sheryl V. Yanez: post	Comment by Md. Rasel Parvez: Need to discuss with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Bhederganj Pourashava

	
	
	
	
	
	

	W-188
	e-GP/ CTCRP/BHED/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/Wash Block/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	1.61
	OCB
	PriorPost	Comment by Sheryl V. Yanez: Post	Comment by Md. Rasel Parvez: Need to discuss with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Kolaroa Pourashava

	
	
	
	
	
	

	W-208
	e-GP/CTCRP/KOLA/OS-01
	Other Structures: Water Body Restoration, Boat Landing Station, Public Toilet/WashBlock/Community Toilet/ Income generating infrastructure/ Community Development/Park/Public Space/ Bus Bay/ Cattle Market/ Poltun etc.
	1.07
	OCB
	PriorPost	Comment by Sheryl V. Yanez: Post.	Comment by Md. Rasel Parvez: Need to discuss with PD.
	1S-1E
	Q4/2024

No. of Contracts: Multiple

	Consulting Services

	Package
Number
	General
Description
	Estimated Value (in US$)
	Selection Method
	Review
	Type of Proposal
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	




