Total Expenditure of CDSP-IV (LGED Component)

IFAD Loan: SDR 30.86 mill USD, Netherland grant: 20.6 mill USD, Total: 51.46 mill. USD
Loan effect on 09/05/2011, Project completion date: 30/06/2018 and financing closing date on 31/12/2018. 
(Project period: January 2011 to December 2016)
DPP 1st Revision date: 10/07/2014
Total Project Cost:           23360.55 BDT (Original), 25440.37 (1st Revision) 
                               RPA: 18365.20 BDT (Original), 20199.17 (1st Revision) (USD 26.236 million)
    GOB: 4995.35 BDT (Original),   5241.20 (1st Revision) (Civil Works maint. 904.73) 
ADP for FY 2014-15 
                          Total: 5900.00 BDT			Fy 14-15 revenue: 400.00
[bookmark: _GoBack]RPA: 4700.00 BDT				(Including maint. 239.00)
GOB: 1200.00 BDT 			True revenue:       261.00
Expenditure up to 30/04/2015 (Cumulative)
Total expenditure:      11571.23 BDT
 		RPA: 9257.00 BDT
GOB: 2314.23 BDT
Expenditure for FY 2014-15 up to 30/04/2015
Total expenditure:       5347.16 BDT
RPA: 4496.75 BDT
GOB: 850.41 BDT       
	SL No.
	Name of Component
	RDPP Quantity (Km/Nos.)
	Taken for the impl (Km/Nos.)
	Compld (Km/Nos.)
	Ongoing (Km/Nos.)
	Tender/Under process
	Not taken

	1
	3.7m width BC paved road from HBB/Earth 
	27.6
	23.11
	14.59
	8.52
	00
	4.49

	2
	2.4m width BC paved road from HBB/Earth
	14.25
	12.05
	0.00
	12.05
	0.55
	1.65

	3
	3.7m width HBB road
	37.00
	5.86
	0.00
	5.86
	16.10
	15.04

	4
	3.0m width HBB/RCC road
	74.50
	53.33
	17.55
	35.78
	9.07
	12.10

	5
	5.5m Earthen road 
	129.00
	107.4
	80.31
	27.09
	4.39
	17.21

	6
	Cyclone Shelter 
	42
	27
	4
	23
	11
	4

	7
	Bridge 
	7
	4
	3
	1
	0
	3

	8
	RCC Box Culvert
	69
	49
	31
	18
	12
	9

	9
	Pipe Culvert/U drain
	123
	99
	74
	23
	15
	9

	10
	Rural Market
	7
	2
	0
	2
	3
	2

	11
	Killas
	17
	5
	3
	
	
	

	12
	Union Parishad 
	2
	2
	0
	2
	0
	0

	13
	Bus Stand
	1
	0
	0
	0
	0
	1

	14
	Ghat
	2
	0
	0
	0
	0
	2

	15
	Cluster Village
	2
	0
	0
	0
	0
	2

	16
	Women Accom
	1
	0
	0
	0
	1
	0

	17
	Maintenance of Road
	-
	21.35
	18.33
	3.02
	4.058
	-

	18
	Maint. of Cycl. Shelter
	-
	13
	10
	
	
	

	19
	Road widening at Boyer Char
	5
	5
	5
	0
	0
	0



