

PROCUREMENT PLAN

Basic Data

Project Name: Coastal Towns Climate Resilience Project	
Project Number: 55201-001	Approval Number: 4238/4237/0858
Country: Bangladesh	Executing Agency: Local Government Engineering Department, Ministry of Local Government, Rural Development, and Co-operatives
Project Procurement Risk: Moderate	Implementing Agency: N/A
Project Financing Amount: US\$ 310,000,000 ADB Financing: US\$ 250,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 60,000,000	Project Closing Date: 31 December 2029
Date of First Procurement Plan: 26 October 2022	Date of this Procurement Plan: 3 January 2025, Version 3
Procurement Plan Duration: 12 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): Yes https://

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works			
Method	Comments		
Open Competitive Bidding (OCB) for Goods	OCB (International),	Prior	Review
Request For Quotation for Goods	First package of each type of procurement shall be prior reviewed		
Open Competitive Bidding (OCB) for Works	OCB (International),	Prior	review
Request For Quotation for Works	First package of each type of procurement shall be prior reviewed		
Direct Contracting for Works	Packages shall be prior reviewed.		

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Open Competitive Bidding (QCBS 80:20)
Direct Contracting for Consulting Firm	Specific for the engagement of Consultancy Services for Development of the Integrated Drainage Plan (IDP)

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
e-GP/CTCR P/ BAGR/NBS-01	Nature Based Solution under Bagerhat Paurashava, District- Bagerhat	810,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National

							No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ BAGR/RD-0 1	Construction and Improvement of Roads under Bagerhat Pourashava, District- Bagerhat	1,600,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ BAGR/RD-0	Construction and Improvement of Roads under Bagerhat	1,020,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National

2	Pourashava, District- Bagerhat						No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ BAGR/SWM -01	Improvement of Solid Waste Management Facilities under Bagerhat Paurashava, District- Bagerhat	2,680,000.00	OCB	Prior	1S1E	Q2 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/	Construction and Improvement	1,590,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No

BAKR/RD-02	Roads under Bakerganj Pourashava, District- Barishal						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/BAKR/RD-03	Construction/Im provement of 06 nos Road under Bakerganj Pourashava, District- Barishal	1,420,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
	Construction of	1,470,000.00	OCB	Post	1S1E	Q3 / 2025	Non-Consulting

e-GP/CTCR P/ BANR/OS-0 1+MM-01	1 no. Multipurpose Market, and Other Structures under Banaripara Pourashava, District- Barishal			(Sampling)			Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ BANR/RD-0 1	Construction and Improvement of Roads under Banaripara Paurashava, District- Barisal	1,950,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
	Construction/Im	3,850,000.00	OCB	Prior	1S1E	Q2 / 2025	Non-Consulting

e-GP/CTCR P/ BANR/RD-0 2+DR-01+B R-01	provement of 6 nos. Roads and 5 nos. Drains; and Construction of 1 no. Bridge under Banaripara Pourashava, District- Barishal						<p>Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc</p>
e-GP/CTCR P/ BETA/DR-0 1+DR-02+B R-01	Construction/ Improvement of 4 nos Drain; and Construction of 2 nos Bridge under Betagi Pourashava, District- Barguna	3,430,000.00	OCB	Prior	1S1E	Q2 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Bidding Document: e-PW3D High-Risk Contract: No</p>

e-GP/CTCR P/ BHED/DR-0 1+BR-01	Construction/Im provement of 5 nos. Road; and Construction of 2 nos. RCC Bridge under Bhederganj Pourashava, District- Shariatpur	2,560,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ BHED/RD-0 1	Construction/Im provement of Roads under Bhederganj Pourashava, District- Shariatpur.	1,220,000.00	OCB	Prior	1S1E	Q1 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No

e-GP/CTCR P/ BHED/RD-0 2	Construction and Improvement of Roads under Bhederganj Pourashava, District- Shariatpur.	1,140,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ BORH/CS-0 2	Construction of Cyclone Shelter under Borhanuddin Paurashava, District- Bhola.	540,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract:

							No
e-GP/CTCR P/ BORH/RD-0 1	Construction and Improvement of Roads under Borhanuddin Pourashava, District- Bhola	1,710,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: Yes High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ BORH/RD-2 +RD-3+DR-1+DR-2+BR-1+OS-1+M M1	Construction/Improvement of 8 nos. Road, 2 nos. Drain; Construction of 2 nos. Bridge, 1 no. Multipurpose Market, and Other Structures under Borhanuddin Pourashava, District- Bhola	6,150,000.00	OCB	Prior	1S1E	Q2 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding

							Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ CHAL/NBS- 01	Nature Based Solution under Chalna Pourashava, District- Khulna.	880,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ CHAL/RD-0 1	Construction and Improvement of Roads under Chalna Pourashava, District- Khulna	1,970,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No

							Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ GOUR/CS-01	Construction of Cyclone Shelter under Gouranadi Paurashava, District- Barisal.	540,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ GOUR/RD-01	Construction and Improvement of Roads under Gouranadi Paurashava, District- Barisal	1,830,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding

							Covid-19 Response? No Comments: Advance Contracting: Yes High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ GOUR/RD-02+DR-01+DR-03+BR-01	Construction/Improvement of 3 nos. Roads, 18 nos. Drains, and 23 nos. RCC Box Culvert under Gouranadi Pourashava	6,510,000.00	OCB	Prior	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ JANJ/RD-01	Construction and Improvement of Roads under Jajira Pourashava, District-Shariatpur	1,910,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes

							e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ JANJ/RD-02	Construction and Improvement of Roads under Jajira Pourashava, District-Shariatpur	1,940,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ JHAL/OS-01 +BT-01+MM -01	Construction of 1 no. Bus Terminal; 1 no. Multipurpose Market; and Other Structures	3,930,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes

							e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ JHAL/RD-02 +RD-03+DR -01+BR-01	Construction/Im provement of 11 nos. Road, 2 nos. RCC Drain, and 2 nos. RCC Culvert under Jhalokathi Pourashava, District- Jhalokathi	5,040,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ KOLA/CS-0 1	Construction of Cyclone Shelter under Kolaroa Pourashava, District- Shatkhira.	590,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1

							e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: No. of Contracts: one/multiple Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ KOLA/RD-01	Construction and Improvement of Roads under Kolaroa Pourashava, District- Shatkhirra.	2,110,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ KOLA/RD-02+DR-01+DR-02+BR-01+OS-01+M1	Construction of 1 no. Bridge, 2 nos. RCC Culvert, 1 no. Multipurpose Market, 1 no. Cyclone Shelter, and Other Structures under Kolaroa Pourashava, District- Shatkhirra	6,960,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document:

							<p>Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Bidding Document: e-PW3D High-Risk Contract: No</p>
e-GP/CTCR P/ KUAK/CS-02	Construction of Cyclone Shelter under Kuakata Pourashava, District- Patuakhali.	570,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Bidding Document: e-PW3D High-Risk Contract: No</p>
e-GP/CTCR P/ KUAK/DR-01	Construction and Improvement of Drains under Kuakata Pourashava, District- Patuakhali.	1,360,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p>

							Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ KUAK/RD-0 2	Construction and Improvement of Roads under Kuakata Pourashava, District- Patuakhali.	1,180,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ LALM/RD-0 1	Construction and Improvement of Roads under Lalmohan Paurashava, District- Bhola.	1,080,000.00	OCB	Prior	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							<p>Advance Contracting: Yes</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: No. Of Contracts: one/multiple Advance Contracting: No High Risk Contract: No Comments: e-GP document</p>
e-GP/CTCR P/ LALM/RD-0 2	Construction and Improvement of Roads under Lalmohan Pourashava, District- Bhola.	1,090,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: No. Of Contracts: one/multiple Advance Contracting: No High Risk Contract: No Comments: e-GP document</p>
e-GP/CTCR P/ LALM/RD-3 +DR-1+DR-	Construction/Improvement of 7 nos. Road, 10 nos. Drain, 2 nos. Bridge, 1	6,070,000.00	OCB	Prior	1S1E	Q3 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p>

2+BR-1+OS -1+CS-2+M M1	no. Cyclone Shelter, 1 no. Multipurpose Market, and Other Structures under Lalmohan Pourashava, District- Bhola						No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ MEHN/RD-0 1	Construction and Improvement of Roads under Mehendiganj Pourashava, District- Barisal.	2,100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/	Construction/Improvement of 5 nos. Roads, 16	5,580,000.00	OCB	Prior	1S1E	Q2 / 2025	Non-Consulting Services: No

MEHN/RD-02+DR-01+DR-02+BR-01	nos. Drains, and 1 no. Bridge under Mehendiganj Pourashava, District- Barishal						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/MORL/NBS-01	Nature Based Solution under morelganj Paurashava, District- Bagerhat.	810,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No Comments: e-GP
	Construction	1,410,000.00	OCB	Post	1S1E	Q4 / 2024	Non-Consulting

e-GP/CTCR P/ MORL/RD-0 1	and Improvement of Roads under Morrelganj Paurashava, District- Bagerhat			(Sampling)			<p>Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc</p>
e-GP/CTCR P/ MORL/RD-0 2+RD-03	Construction/Im provement of 8 nos Road under Morelganj Pourashava, District- Bagerhat	3,200,000.00	OCB	Prior	1S1E	Q4 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc</p>

e-GP/CTCR P/ MULA/DR-0 1+BR-01	Construction/ Improvement of 4 nos. Drains and 1 no. Bridge under Muladi Pourashava, District- Barishal	2,480,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ MULA/RD-0 1	Construction and Improvement of Roads under Muladi Paurashava, District- Barisal	1,850,000.00	OCB	Prior	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc

e-GP/CTCR P/ MULA/RD-0 2	Construction and Improvement of Roads under Muladi Paurashava, District- Barisal	1,310,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc
e-GP/CTCR P/ NALC/RD-0 1	Construction and Improvement of Roads under Nalchity Pourashava, District- Jhalokathi.	1,210,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High Risk Contract:

							No Comments: e-GP doc
e-GP/CTCR P/ NALC/RD-02+RD-03+DR-01+DR-02+BR-01	Construction/Improvement of 7 nos. Road, 5 nos. Drain, 4 nos. Bridge under Nalchity Pourashava, District- Jhalokathi	5,940,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ PAIK/RD-01	Construction and Improvement of Roads under Paikgacha Pourashava, District- Khulna	1,440,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No

							Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ PAIK/RD-02 +DR-01+DR -02+BR-01	Construction/Improvement of 7 nos. Road, 7 nos. Drain, 3 nos. Bridge, and 3 nos. RCC Culvert under Paikgacha Pourashava, District- Khulna	4,940,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Bidding Document: e-PW3D High-Risk Contract: No</p>
e-GP/CTCR P/ PATH/DR-01+BR-01	Construction/Improvement of 3 nos. RCC Drains, 5.367 Km and Construction of 3 nos. Box Culvert under Patharghata Pourashava, District-Barguna	2,410,000.00	OCB	Prior	1S1E	Q2 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response?</p>

							No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ PATH/RD-0 1	Construction and Improvement of Roads under Patharghata Pourashava, District- Barguna	2,080,000.00	OCB	Prior	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No
e-GP/CTCR P/ PATH/RD-0 2	Construction and Improvement of Roads under Patharghata Pourashava, District- Barguna	1,790,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding

							<p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments:</p>
e-GP/CTCR P/ PATU/BT-0 1+OS-01	Construction of 1 no. Bus Terminal and Other Structures under Patuakhali Pourashava, District- Patuakhali	3,040,000.00	OCB	Prior	1S1E	Q4 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No</p>
e-GP/CTCR P/SI-01	Slum Improvement under 22 Pourashavas	1,887,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2024	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p>

							<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Procurement method: LCS, community contracting</p>
e-GP/CTCR P/ SWAP/RD-01	Construction and Improvement of Roads under Swarupkathi Pourashava, District- Pirojpur	1,710,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2025	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Others</p> <p>Complexity Level: Level 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments:</p>

e-GP/CTCR P/ SWAP/RD-0 2+DR-01+B R-01+OS-01 +MM-01	Construction/Im provement of 6 nos. Road, 16 nos. Drain, 3 nos. RCC Bridge, 1 no. Multipurpose Market, and Other Structures under Swarupkathi Pourashava, District- Pirojpur	6,480,000.00	OCB	Prior	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments:
LGED/CTC RP/ GD-1	Procurement of cross-country vehicles: 4WD vehicles (2500+/- c.c., dual AC, etc.) – 3 No.	273,000.00	RFQ	Post (Sampling)		Q4 / 2024	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No Complexity Level: Level 1 e-GP: No Covid-19 Response? No Comments: Advertising: N/A Prequalification of Bidders: No Domestic Preference: No

							Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes
LGED/CTC RP/ GD-2	Procurement of four-stroke motorcycle	55,636.36	RFQ	Post (Sampling)		Q4 / 2024	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No Complexity Level: Level 1 e-GP: No Covid-19 Response? No Comments: Advertising: National Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes
LGED/CTC RP/ GD-3	Procurement of office equipment (Laptop & Desktop Computer with accessories printers, scanner, video camera, Digital Still Camera & photocopier, Drone camera, multimedia projector, cc camera) – 153 No.	189,436.36	OCB	Prior	1S1E	Q1 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No

							Comments: Bidding Document: e-PG3 High-Risk Contract: No
LGED/CTC RP/ GD-4	Procurement of Air Cooler (AC) for PMU office	22,272.73	RFQ	Post (Sampling)		Q4 / 2024	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No Complexity Level: Level 1 e-GP: No Covid-19 Response? No Comments: Advertising: National Prequalification of Bidders: No Domestic Preference: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes
LGED/CTC RP/ GD-5	Procurement of survey equipment (Total station Robotic)	284,363.64	OCB	Prior	1S1E	Q1 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding

							Document: e-PG3 High-Risk Contract: No
LGED/CTC RP/ GD-6	Procurement of Laboratory Equipment .	351,727.27	OCB	Prior	1S1E	Q1 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PG3 High-Risk Contract: No
LGED/CTC RP/ GD-7	Procurement of office furniture	68,181.82	RFQ	Post (Sampling)		Q4 / 2024	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No Complexity Level: Level 1 e-GP: No Covid-19 Response? No Comments: Advertising: National Prequalification of Bidders: No Domestic Preference: No Bidding Document: ADB RFQ Document

							High-Risk Contract: No e-GP: No
LGED/CTC RP/ GD-8	Procurement of Solid Waste and Sanitary Equipment.(L-1: Garbage Dump Track,L-02: Truck mounted Suction machine L-03: Tri-CYCLE with bins)	624,545.45	OCB	Post (Sampling)	1S1E	Q3 / 2025	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others Complexity Level: Level 1 e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No Comments: Bidding Document: e-PG3 High-Risk Contract: No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
S-01	Detail Design Consultants (DDS) including design of Waste Management Subprojects	2,630,036.36	QCBS	Prior	FTP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Complexity Level: Level 1 Advance Contracting: Yes e-GP: No Covid-19 Response? No

							Comments: Assignment: National Quality-Cost ratio: 90:10 Person months: 891
S-02	Project Management and Supervision Consultants (PMSC)	5,143,818.18	QCBS	Prior	FTP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Complexity Level: Level 1 Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: Assignment: National Quality-Cost ratio: 90:10 Person months: 1608
S-04	Project Internal Auditing Consultants (PIAC)	272,727.27	QCBS	Prior	BTP	Q4 / 2023	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Complexity Level: Level 1 Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: Assignment: National Quality-Cost ratio: 90:10 Person months: 220
S-06	Appointment of NGO for Livelihood training, Graduation Program & Others. (NGO-1 & 2)	1,031,818.18	QCBS	Prior	STP	Q3 / 2023	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Complexity Level: Level 1

							Advance Contracting: Yes e-GP: No Covid-19 Response? No Comments: Advance Contracting: Yes Type: Firm Assignment: National Quality-Cost ratio: 90:10 Person months: 370
--	--	--	--	--	--	--	--

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
e-GP/CTCRP/ BAGR/BR-01+O S-01+BT-01+MM -01+GS-01	Construction of 3 nos. Box Culvert, 1 no. Bus Terminal, 1 no. Multipurpose Market; Development of Green Space; and Other Structures	4,210,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comment: Q4 2025 advertisement
e-GP/CTCRP/ BAKR/DR-01+B R-1+OS-01+MM-01	Improvement of 8 nos. Drains; Construction of 1 no. Bridge, 4 nos. Box Culvert, & 1 no. Multipurpose	3,680,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National

	Market; and Other Structures under Bakerganj Pourashava, District- Barishal					<p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Advance Contracting: No High Risk Contract: No Comments: e-GP doc; Q4 2025 advertisement</p>
e-GP/CTCRP/ BETA/OS-01+M M-01	Construction of 1 no Multipurpose Market and Other Structures under Betagi Pourashava, District- Barguna	2,020,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement</p>
e-GP/CTCRP/ BHED/OS-01+M M-01	Construction/Improvement of 5 nos. Road, and 2 nos. RCC Bridge under Bhederganj Pourashava, District- Shariatpur	2,140,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p>

						Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/CHAL/RD-02+D R-01+BR-01+OS-01+MM-01	Construction/Improvement of 5 nos. Road, 5 nos. Drain, 1 no. Bridge, 1 no. Multipurpose Market, and Other Structures under Chalna Pourashava, District- Khulna	3,660,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/CHAR/OS-01+M M-01	Construction of 1 no. Multipurpose Market and Other Structures under Charfassion Pourashava, District- Bhola	3,280,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National

						<p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Comments: Q4 2025 advertisement</p>
e-GP/CTCRP/CHAR/RD-03+DR-01+DR-02+BR-01	Construction/Improvement of 4 nos. Roads & 11 nos. Drains, 2 nos. Bridge, 2 nos. Box Culvert under Charfassion Pourashava, District- Bhola	5,140,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: No. Of Contracts: one/multiple Prequalification of Bidders: No Advance Contracting: No Bidding Document: Others High Risk Contract: No e-GP: Yes Comments: e-GP document, Q4 2025 advertisement</p>
e-GP/CTCRP/GOUR/OS-01+M-01	Construction of 1 no. Multipurpose Market and Other Structures under Gouranadi Pourashava, District- Barishal	710,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p>

						No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No Comments: Q4 2025 advertisement
e-GP/CTCRP/JANJ/DR-01+BR-01+BR-02	Construction/Improvement of 5 nos. Drain and 1 no. Bridge under Jajira Pourashava, District- Shariatpur	2,850,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No Comments: Q4 2025 advertisement
e-GP/CTCRP/JANJ/OS-01+M-01	Construction of 1 no. Multipurpose Market and Other Structures under Jajira Pourashava, District- Shariatpur	4,200,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes

						<p>Covid-19 Response? No</p> <p>Comments: Bidding Document: e-PW3D High-Risk Contract: No Comments: Q4 2025 advertisement</p>
e-GP/CTCRP/JHAL/SWM-01	Improvement of Solid Waste Management Facilities under Jhalokathi Pourashava, District- Jhalokathi	2,140,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement</p>
e-GP/CTCRP/KUAK/BR-01+O S-01+MM-01+G S-01	Construction of 2 nos. Bridge, 1 no. Multipurpose Market, and Other Structures; and Development of Green Space under Kuakata Pourashava, District- Patuakhali	3,180,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p>

						Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/ KUAK/SWM-01	Improvement of Solid Waste Management Facilities under Kuakata Pourashava, District- Patuakhali.	1,600,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Bidding Document: e-PW3D High-Risk Contract: No Comments: Q4 2025 advertisement
e-GP/CTCRP/ MEHN/OS-01+M M-01	Construction of Multipurpose Supermarket at Stimar ghat Canal side near the Stimar Ghat Bazar. Ward No 09. (Mouza-Chunarcha r, BS Plot No-644), and Other Structures under Mehendiganj Pourashava, District- Barishal	1,410,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic

						Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/ MORL/OS-01+M M-01+BT-01	Construction of 1 no. Multipurpose Market, 1 no. Bus Terminal, and Other Structures under Morelganj, District- Bagerhat	2,050,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/ MORL/RD-04+D R-01+BR-01	Construction/Improvement of 4 nos. Road, 6 nos. Drain, and 1 no. Bridge under Morelganj Pourashava, District- Bagerhat	2,130,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: No. Of

						Contracts: one/multiple Advance Contracting: No High Risk Contract: No Comments: e-GP document, Q4 2025 advertisement
e-GP/CTCRP/ MULA/OS-01+M M-01	Construction of 1 no. Multipurpose Market and Other Structures under Muladi Pourashava, District- Barishal	1,670,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/ NALC/OS-01+M M-01	Construction of 1 no. Multipurpose Market and Other Structures under Nalchity Pourashava, District- Jhalokathi	1,940,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of

						Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/PAIK/OS-01+CS-01+MM-01	Construction of 1 no. Cyclone Shelter, 1 no. Multipurpose Market, and Other Structures under Paikgacha Pourashava, District- Khulna	2,330,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q1 2026 advertisement
e-GP/CTCRP/PATH/OS-01+CS-01+CS-02+M M-01	Construction of 2 nos. Cyclone Shelter, 1 no Multipurpose Market, and Other Structures under Patharghata Pourashava, District- Barguna	2,440,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No

						Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
e-GP/CTCRP/ PATU/RD-03+B R-01	Construction/Improvement of 7 nos. Road, and 2 nos. Bridge under Patuakhali Pourashava, District- Patuakhali.	2,050,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q1 2026 advertisement
e-GP/CTCRP/ PATU/SWM-01	Improvement of Solid Waste Management Facilities under Patuakhali Pourashava, District- Patuakhali.	2,680,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes

						<p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PW3D High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q1 2026 advertisement</p>
LGED/CTCRP/ GD-10	Procurement of office furniture.	70,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement</p>
LGED/CTCRP/ GD-11	Procurement/Devel opment of Early warning system in Pourashava	1,000,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Others</p> <p>e-GP: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Advertising: National No. of Contracts:</p>

						one/multiple Prequalification of Bidders: No Domestic Preference: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: 22 sets; Q4 2025 advertisement
LGED/CTCRP/ GD-12	Procurement of Livelihood Supporting's Equipment/tools	1,050,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: one/multiple Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q4 2025 advertisement
LGED/CTCRP/ GD-13	Procurement of Livelihood Supporting's Equipment/tools	1,050,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes

						Covid-19 Response? No Comments: Advertising: National No. of Contracts: one/multiple Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q1 2026 advertisement
LGED/CTCRP/ GD-9	Procurement of Equipment for Remote monitoring System Established under CTCRP.	454,545.45	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Others e-GP: Yes Covid-19 Response? No Comments: Advertising: National No. of Contracts: 1 Prequalification of Bidders: No Domestic Preference: No Advance Contracting: No Bidding Document: e-PG3 High-Risk Contract: No e-GP: Yes Covid-19 Response? No Comments: Q1 2026 advertisement

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of	Date of Completion	Comments

			Contract Award		
e-GP/CTCRP/ BETA/RD-01	Construction and Improvement of Roads under Betagi Pourashava, District- Barguna.	1,501,485.18	04-APR-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ CHAR/RD-01	Construction and Improvement of Roads under Charfassion Paurashava, District- Bhola.	969,057.03	27-FEB-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ CHAR/RD-02	Construction and Improvement of Roads under Charfassion Paurashava, District- Bhola.	1,178,115.47	08-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ JHAL/RD-01	Construction and Improvement of Roads under Jhalokathi Pourashava, District- Jhalokathi	1,147,212.18	22-FEB-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ KUAK/RD-01	Construction and Improvement of Roads under Kuakata Pourashava, District- Patuakhali.	1,088,474.88	12-MAR-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ PATU/RD-02	Construction and Improvement of Roads under Patuakhali Paurashava, District- Patuakhali.	2,103,123.65	17-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ PATU/RD-01	Construction and Improvement of Roads under Patuakhali Pourashava, District- Patuakhali.	2,395,858.81	30-APR-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ PATU/DR-03	Construction of Drains under Patuakhali Pourashava, District- Patuakhali.	1,401,834.06	05-NOV-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BAGR/DR-01	Construction of RCC Drains under Bagerhat Pourashava, District- Bagerhat	1,571,882.99	25-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ PATU/DR-01	Construction of RCC Drains under Patuakhali Pourashava,	1,353,767.01	01-NOV-23		e-GP: Yes

	District- Patuakhali.				e-GP Type: e-Bidding
e-GP/CTCRP/ PATU/DR-02	Construction of RCC Drains under Patuakhali Pourashava, District- Patuakhali.	1,478,401.58	01-NOV-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ MEHN/CS-01	Construction of Cyclone Shelter at Uttar Shabajpur Govt. Primary School.	373,163.49	29-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BAKR/CS-01	Construction of Cyclone Shelter under Bakerganj Pourashava, District- Barisal	418,353.92	27-FEB-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BANR/CS-01	Construction of Cyclone Shelter under Banaripara Pourashava, District- Barisal	390,063.82	03-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BETA/CS-01	Construction of Cyclone Shelter under Betagi Paurashava, District- Barguna.	511,543.68	24-DEC-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BORH/CS-01	Construction of Cyclone Shelter under Borhanuddin Paurashava, District- Bhola.	425,512.77	05-MAR-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ CHAR/CS-01	Construction of Cyclone Shelter under Charfassion Pourashava, District- Bhola.	456,094.71	27-DEC-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ JHAL/CS-01	Construction of Cyclone Shelter under Jhalokathi Pourashava, District- Jhalokathi	509,585.07	22-NOV-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ KUAK/CS-01	Construction of Cyclone Shelter under Kuakata Pourashava, District- Patuakhali.	372,778.98	12-MAR-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ LALM/CS-01	Construction of Cyclone Shelter under Lalmohan	459,570.48	15-FEB-24		

	Pourashava, District- Bhola.				e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ MULA/CS-01	Construction of Cyclone Shelter under Muladi Pourashava, District- Barisal	507,179.23	31-DEC-23		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ NALC/CS-01	Construction of Cyclone Shelter under Nalchity Pourashava, District- Jhalokathi.	425,651.66	06-DEC-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ SWAP/CS-01	Construction of Cyclone Shelter under Swarupkathi Pourashava, District-Pirijpur	420,159.23	14-JAN-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ CHAL/CS-01	Construction of Cyclone shelter in Abul Hossain Girls High School at Ward No 04 under Chalna Pourashava, District- Khulna	421,534.77	20-FEB-24		e-GP: Yes e-GP Type: e-Bidding
e-GP/CTCRP/ BAKR/RD-01	Construction/Imp rovement of 02 nos Road under Bakerganj Pourashava, District- Barishal	1,230,119.12	08-APR-24		e-GP: Yes e-GP Type: e-Bidding
LGED/CTCRP / Outsourcing-0 1	Outsourcing	927,288.21	27-SEP-23		e-GP: Yes e-GP Type: e-Bidding

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
S-05	Consultancy Services for Development of the Integrated Drainage Plan (IDP)	456,074.48	26-FEB-24		e-GP: No
S -03	Institutional Capacity and Community Development Consultants (ICCDC)	1,969,200.41	02-APR-24		e-GP: No