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(Preface)

dispute ; VM kVaIue for Money)
o )

(Selection of STD)

OTM () e-PW2a, ()
e-PW3 e-PW3D ,
LTM e-PW2b, PW3A

(Preparation of Tender Document)

(Primary Information)

Customize

, - APP Package Select Create Tender

(Preparation of Tender Notice)

Invitation Reference No.
“Dates of Tender Schedule” -

Scheduled Tender Publication Date and Time:




Tender Document last selling download Date and Time:

)

Pre-Tender Meeting Start Date and Time:
Pre-Tender Meeting End Date and Time:

Tender Closing Date and Time:
Tender Opening Date and Time and Last Date:

Time for Tender Security Submission:

Eligibility of Tender: “As per Tender Data Sheet”

Brief Description of Works and Non-consulting Services:
Tender Document Price (in BDT Taka):

Location:

Tender Security Price (in BDT Taka): %

Start Date.

Completion Date:

“Submit”




(Preparation of Tender Datasheet)

e-TDS for LGED (recommended) ;

ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
A. General
1.1 Scope of Tender The PE is [state name of PE] | [
PE named in the Tender ]
Data Sheet (TDS) The PE is Executive
(hereinafter referred to as Engineer, LGED, District:

the “PE”) wishes to issues | |
these e-Tender Document

(hereinafter referred to as [

the “e-TD”) for the ]

procurement of Works and The PE is Upazila Engineer,
physical services as LGED

specified in the TDS and as Upazila: ....., District:

detailed in section 6: Bill of
Quantities. The name of the

Tender and the number and The'Name of the Tender is: | The Name of the Tender is:

identification ~of itS | prigf Description of the [ ]

constituent lot(s) are stated | \yorks: Package No: ... ...

in the TDS. Tender Ref: Brief Description of the
Lot No(s): Works: [ main components
[if there is more than one(1) lot, | epder Ref:]APP ID:..........
indiv!d_ual_lots are to_be _ Lot No(s): 1 (One)
identified in conformity with .
Section 6: Bill of Quantities]

3.1 Source of Funds The source of public funds | [ ]
PE has been allocated | is The source of public funds is:
public funds as indicated in | [state source, GoB or other GoB.

the TDS and intends to | source of funds].
apply a portion of the funds

to eligible payments under The source of public funds is:
the Contract for which this GoB & Development Partner.
e-TD is issued.

3.3 Source of Funds The name of the|]| ]
Payments by the | Development Partner is The name of the Development
Development Partner, if so | [state name of Development Partner is: Not Applicable
indicated in the TDS, will | Partner]
be made only at the request [ ]

of the Government and The name of the Development




ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
upon approval by the Partner is: [write the name of
Development Partner or deve|opment partners]
foreign state or
Organization in accordance
with the applicable
Loan/Credit/Grant
Agreement, and will be
subject in all respects to the
terms and conditions of that
Agreement.
5.1 Eligible Tenderers Tenderers from the Tenderers from the following
This Invitation for Tenders | following countries are not | countries are not eligible:
is open to all potential eligible Israel
Tenderers from [ state countries, if any ]
all countries, except for any
specified in the TDS
6.1 Eligible Materials, Materials, Equipment and | Materials, Equipment and

Equipment and
Associated Services

All materials, equipment
and associated services to
be supplied under the
Contract are from eligible
sources, unless their origin
is from a country specified
in the TDS.

associated services from
the following countries are

not eligible:
[state countries, if any]

associated services from the
following countries are not
eligible: Israel

B. e-Tender Document

10.2

Clarification of e-TD

A prospective Tenderer
requiring any clarification
of the e-TD shall be
allowed to post clarification
as stated under ITT Sub
Clause 10.1 till the date and
time as specified in the
TDS, but not later than the
date of Pre-Tender meeting
as stated under ITT Clause
11, if held.

Allowed to post

clarification till [Date and
Time]

Not Applicable




ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
11.1 Pre-Tender Meeting A Pre-Tender meeting shall | I / (
To clarify issues and to not be held or A Pre- N
answer questions on any Tender meeting shall be 1. A Pre-Tender meeting shall
matter arising in the e-TD, | held through e-GP System | ye neld at the Office of the
the PE may, if stated in the | [delete whichever is not Executive Engineer, LGED, --
TDS, hold a Pre-Tender applicable] B ’ ’
Meeting 2. Pre-Tender meeting shall
also be held through e-GP
System.
[ /
(
)]
A Pre- Tender meeting shall
be held through e-GP System
11.2 Pre-Tender Meeting will be | Pre-Tender meeting [Date & | [ /

held online on the date and
time as specified in the
TDS. Clarifications to the
queries of Tenderer will be
made online, and also
responses will be shared
through dashboard of
Tenderers, who have
purchased the e-TD.

Time]

(

)]
1. Pre-Tender Meeting date

and time: Date: ----, Time : ---
2. Pre-Tender Meeting date
and time for e-GP System: As
mentioned in tender Notice

)]
Pre- Tender meeting: As

mentioned in the tender
notice.

C. Qualification Criteria

151

Experience Criteria

Tenderer shall have the following minimum level of construction experience to qualify for
the performance of the Works under the Contract:




ITT
Clause

Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

ITT Part (not editable)

e-TDS (editable Part)

e-TDS for LGED
(recommended)

(@) a minimum number of
years of general experience
in the construction of works
as Prime Contractor or
Subcontractor or
Management Contractor as
specified in the TDS; and

The minimum number of
years of general experience

of the Tenderer in the
construction  works  as
Prime Contractor or
Subcontractor or
Management  Contractor
shall be [state number]
years.

[Guidance Note:

e a minimum of three (3)
years would be deemed
reasonable;

e years counting backward
from the date of publication
of IFT in the newspaper]

The minimum number of
years of general experience of
the Tenderer in the
construction works as Prime
Contractor shall be 5 (Five)
years.

NOTE:

1. Years will be counted
backward from the date of
publication of IFT in the
website.

2. The start date of the
earliest construction
works completed
satisfactorily under public
sector will be considered
for calculating the period
of general experience.
Tenderer shall attach
relevant certificate issued
by concerned PE.

(b) Specific Experience
Specific Experience as
a Prime Contractor or
Subcontractor or
Management Contractor
in construction works of
a nature, complexity and
methods/construction
technology similar to the
proposed Works in at
least a number of
contract(s) and of a
minimum value over the
period, as specified in
the TDS.

The  minimum  specific
experience as a Prime
Contractor or Subcontractor
or Management Contractor in
construction works of at least
[state number] contract(s) of
similar nature, complexity
and methods/construction
technology successfully
completed within the last
[state number] years, each
with a value of at least Tk.
[state amount].

Guidance Note:

e the minimum number of
contracts will depend upon
the size and type of
construction work, and the
PE should make its own
judgment based upon its

The minimum specific
experience as a Prime
Contractor in construction
works under public sector
shall be at least 01 (One)
contract of /minimum 400m long
bridge having at least three spans
each with minimum 40m span of
pre-stressed concrete girder bridge
with deep bored pile foundation/
successfully completed within
the last /10 (ten)] years with a
value of at least /Tk.120 (one
hundred twenty Crore)/*,[50-75%

of estimated cost; for large contract
select at lower side and small

contract select at higher side]

1 Amount shall be fixed in such a way so that competition is ensured and no syndication is encouraged.




ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
experience in the sector and | NOTE:
construction industry. .

° For examp|e, for |arge 1 YearS W|” be Counted
works, it could be one (1) backward from the date of
contract of similar nature publication of IFT in the
during the last three (3) website.
years or five (5) years or ten
(10)  years  (whichever | 2. Tenderers shall attach
appmp“ate)ti_ backward relevant certificate issued

e years counting backwar :
from the date of publication by . the Procuring
of IFT in the newspaper] Entity(ies).

o for Tenders_ where  the | [Guidance Note: other examples of
package contains more than specific experience]
one (1) lot, this qualification
requirements, only when The — minimum specific
applicable, shall be experience as a  Prime
mentioned separately for Contractor under public sector
each lot in the package] shall be at least 01 (One)

e the minimum value of the contract of construction works
similar works is package/lot having roadwork
recommended to be between with bituminous carpeting or,
50 and 75 percent of the bwlqu Works_ with _ pile
estimated cost of the foundation as major compo_ne_nt
proposed work] successfully _completed Wlthln

the last 5 (five) years with a
value of at least Tk.50 (Fifty
Crore) only.]
[ ]

16.1 Financial Criteria

Tenderer shall have the following minimum level of financial capacity to qualify for the
performance of the Works under the Contract.

(@) Average Annual The required average annual | The required average annual
Construction Turnover construction turnover shall be | construction turnover i.e. total
(AACT) greater than Tk [insert | certified payments received for
The average annual amount] over the last [state | contracts in progress or
construction turnover as number] years. completed under public sector
specified in the TDS from  respective procuring
during the period specified | [Guidance Note: entity shall be greater than Tk.
in the TDS; e the required average annual | [insert amount in figure and

construction  turnover is | word} over the last 05 (Five)




ITT
Clause

Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

ITT Part (not editable)

e-TDS (editable Part)

e-TDS for LGED

recommended to be about
twice the estimated annual
cash flow for the Contract;
however the multiplier may
vary from 1.0 to 2.0, the
larger the Contract size the
lesser the multiplier should
be. The period may be best
three (3) years in the last
five (5) years or best five (5)
years in the last ten (10)
years (as appropriate) ;
years counting backward
from the date of publication
of IFT in the newspaper]
Example:

Estimated Contract Value:
Tk 24 Cr.

Contract period: 18 months
Estimated Annual Cash
Flow: Tk 16 Cr.

Required average annual
construction turnover: Tk.
24 Cr., using a multiplier of
15.

for Tenders where the
package contains more than
one (1) lot, this qualification
requirements shall be
mentioned separately for
each lot in the package]

(recommended)
years.
NOTE:
1. Years will be counted

backward from the date of
publication of IFT in the
newspaper.

2. Payment received Certificates
for construction works, issued
by relevant Procuring
Entity(ies) will be considered
as construction turnover.

3. Tenderers shall submit
their information as per
Form PW3A-2.1:
Turnover Information
Form (Attached to Section
8) and attach relevant
certificate issued by the
Procuring Entity(ies).

[Guidance Note:

Amount of Turnover= %C *F,
Where EC=Estimated Cost,
N=Completion time,Yr; N>1, and
F=1-2,where 1 for larger contract
and 2 for smaller contract ]

(b) Liguid Asset

Availability of
minimum liquid assets
i.e. working capital or
credit line(s) from any
Scheduled Bank, net of
other contractual
commitments of the
amount as specified in
the TDS

The minimum amount of
liquid assets or working
capital or credit facilities of

the Tenderer shall be Tk
[state amount].

[Guidance Note:

Usually the required liquid
asset is the equivalent of 2-6
months payment flow at the
average construction rate
(straight line distribution),
accessible or available after
taking into account the
financial requirements of
existing commitments. The
actual period will depend on
the speed with which the PE

The minimum amount of
liquid assets i.e. working
capital, or  Unconditional
Credit Line, or credit facilities

or bank balance shall be Tk.
[insert amount in figure and word].

NOTE:
Tenderers shall submit the
liquid asset in one or

combination of more than one
of the following four options.
Please also note that in case
of joint venture, Lead and
individual  partners  must
submit liquid asset




ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
will pay the Contractor’s individually;
monthly certificate, allowing | 4 1. Working capital:
time to prepare an invoice, authenticated by Audit Report
Jor the Project Manager's not earlier than FY 2017-18.
time to certify it, and at least [if the tender submission date is
one month contingency for within  November than please
preparing the cheque and mention the previous Financial
making actual payment. year i.e. FY 2016-17.]

e Example: e 2. Credit line: authenticated
Contract Value: Tk 24 Cr. by any scheduled bank shall
Contract period: 18 months be furnished unconditional
Assuming work time: 1 credit line without alteration
month in accordance with the format
Invoice period: 0.5 month as specified in the Form
Certi;‘]ication Time: 0.5 PW3A-7 (Attached to
mont .

Contingency Time: 1 month Section 8).
Therefore, the minimum o 3 Credit facilities:
required liquid asset will be authenticated by  credit
Tk 4 Cr., i.e. 3 months cash sanctioned letter and bank
flow statement _of the credit
based on the above account issued not earlier
assumptions.] than 28 days prior to the day
of the original deadline for

o for Tenders where the submission of Tenders for this
package contains more than Contract.
one (1) lot, this qualification | 4 Bank Balance:
requirements  shall  be authenticated by bank
mentione_d separately for statement  with day-end
each lot in the package] closing balance from any

scheduled bank issued not
earlier than 28 days prior to
the day of the original
deadline for submission of
Tenders for this Contract.
. [Guidance Note:

%

/
16.1 (d) Tender Capacity: The minimum capacity The minimum capacity shall

The Minimum Tender
Capacity as specified in
the TDS.

shall be:[70%-80% of the
official estimated cost]

be:
[70%-80% of the official estimated
cost]
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ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers
Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)

The following formulae Formula for Calculating:

shall be used to calculate Assessed Tender Capacity =

the Tender Capacity (A*N*1.5-B)

Assessed Tender Capacity | Where

= (A*N*1.5-B) A=Maximum value of Works

Where performed in any one year

A=Maximum value of during last five years.

Works performed in any N= Completion time of the

one year during last five proposed work in years

years [N21] .

N= Completion time of the | B= Value of Existing

proposed work in years commitments and vv_orks

B= Value of Existing to be completed during the

commitments and works to next N Years

be completed during the NOTE: .

next N Years 1. _Tenderer. shall subn_ut the
information for calculating A &
B as per form no. PW3A-2.2:

[Guidance Notes: Tender Capacity Informaion

Note 1: In case the value of N is Form (Attached to Section 8)

less than 12 (twelve) months the and attach relevant certificate

value of N shall be considered as issued by the  Procuring

01 (one) Entity(ies). In case of Zero

Note 2: In case of JV tender (0%) percent progress,

capacity requirement for leading Tenderers shall submit the copy

partner shall be minimum 40% of NOA or Contract

and for other partners shall be Agreement.

minimum 25%].

17.1 Personnel Capacity A Construction Project A Construction  Project

Tenderer shall have the
minimum level of personnel
capacity to qualify for the
performance of the Works
under the Contract
consisting of a Construction
Project Manager, Engineers,
and other key staff with
qualifications and
experience as specified in
the TDS;

Manager, Engineer, and
other key staff shall have
the following qualifications
and experience:

No

Position

Total Works Experience
(years)

In Similar Works
Experience (years)

[Guidance:
e qualification of an
alternative Construction

Project Manager may also

Manager, Engineer, and other

key staff shall

have the

following qualifications and

experience: [Follow the Table].
[Please mention only the key staffs;

Don’t’ mention unimportant
position]
NOTE:
1. Academic & Experience

qualification of the key
staff must be supported by

Certificates  with  the
Tender.
Tenderers shall submit

their information as per
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ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED

(recommended)

be requested] Form PW3A-2.3:
e for Tenders where the Personnel Information

package contains more than Form (Attached to Section

?Q;u(izr:qfﬁtth's qr‘ﬂ;ﬂcat'gg 8) and attach relevant

necessary for each lot in the certificates

package, subject to the

nature of the control

required over each

package]

18.1 Equipment Capacity Tenderer shall own or have | Tenderer shall own or have
Tenderer shall own suitable | proven access to hire or | proven access to hire or lease
equipment  and other | lease of the major | of the major construction
physical facilities or have | construction equipment, in | equipment, in full working
proven access through | full working order as | order as follows: [Follow the
contractual arrangement to | follows: Table].
hiret  or lease  such _ _
equipment or facilities for | No Equipment EEL‘Z??ES}%T:‘;;U?S:T{;E?%lno—;,
the desired period, where Typt_e and Characteristics mention unimportant eqt’”pmem
necessary or have assured | Minimum Number name]
access through lease, hire, | Required
or other such method, of the NOTE:
essential equipment, in full [FG“iﬁange: e the oackage | L OWnership, lease or hiring

H ifi or fenaers wnere the package
\ilxotrhlgr.]lnglider’ as specified co_ntains more .than onep_(l) Igt, documents mUSt be
this qualification requirement submitted with the
may be necessary for each lot in Tender.
the package, subject to the | 2. Tenderers shall submit
nature of the control required their information as per
over each package] Form PW3A-2 4-
Equipment Information
Form (Attached to Section
8) and attach relevant
documents

19.1 Joint Venture, | The value of non-judicial The value of non-judicial

Consortium or | stamp for execution of the | stamp for execution of the

Association (JVCA)

Tenderer may participate in
the procurement
proceedings forming a Joint
Venture, Consortium or
Associations (JVCA) by an
agreement, executed case

Joint Venture agreement
shall be Tk [state amount]
[the value of the non-
judicial stamp shall be
Tk.300.00]

Joint Venture agreement shall
be Tk 300.00 (In Word: Three
Hundred only).
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ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED

(recommended)
by case on a non-judicial
stamp of value as stated in
TDS or
alternately with the intent to
enter into  such  an
agreement supported by a
Letter of Intent along with
the proposed agreement
duly signed by all partners
of the intended JVCA and
authenticated by a Notary
Public.

19.2 The figures for each of the | The minimum qualification | The Maximum number of
partners of a JVCA shall be | requirements of Leading partners in the JV shall be 3
added together to determine | Partner and other Partner(s) | (three).
the Tenderer’s compliance | of
with the minimum | a JVCA shall be as follows | The minimum qualification
qualifying criteria,; requirements of  Leading
however, for a JVCA to Partner and other Partner(s) of
qualify, lead partner and its a JVCA shall be as follows:
other partners must meet the [Follow the Table]
criteria stated in the TDS. _

Failure o _comply  with s i o i Vim0
these  requirements  will for Lead partner and Min. 25% for
result in rejection of the Other Partner and 100% in total.
JVCA Tender. Also add the following Note.]
NOTE: The documentary evidence
of Leading and other partner must
be submitted separately; otherwise
the tender will be treated as non-
responsive.
194 [Insert following clause by Add
Clause]
ITT Clause 19.4, Joint
Venture

ITT Clause 19.4: JV shall
nominate the Leading Partner as
REPRESENTATIVE (Partner in
Charge) being entrusted with the
Contract administration and
management at Site who shall
have the authority to conduct all
business for and on behalf of any
and all the partners of the JV
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ITT Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED

(recommended)

during the Tendering process
and, in the event the JV is
awarded the Contract, during
contract execution including the
receipt of payments for and on
behalf of the JV. Otherwise
tender will be considered as non-
responsive.

20.3 Subcontractor(s) The Nominated The Nominated
The PE may also select Subcontractor(s) named Subcontractor(s) named [insert
nominated Subcontractor(s) | [insert name(s)] shall name(s)] shall execute the
to execute certain specific execute the following following specific
components of the Works specific components of the | components of the proposed
and if so, those will be proposed Works: [state the | Works: Not Applicable
specified in the TDS. components of the

proposed works ; if not
applicable state ‘none’]

D. Tender Preparation

25.1K | Contents of Tender Tenderer shall submit with | Tenderer shall submit with its
The Tender prepared by the | its Tender the following Tender the following
Tenderer shall comprise the | additional documents: additional documents:
following: _ e Technical proposal as

[Guidance Note: In case of purchase
of capital equipment by the stated under ITT Clause
Contractor as part of the overall 30.
Contract, a Performance Statement
of the capital equipment in
Bangladesh may be necessary and
may be requested. if no other
documents are required then specify
“none’’] i i
26.3 Unless otherwise provided | The prices quoted by the | {  Price Adjustment

in the TDS and the
Contract, the price of a
Contract shall be fixed in
which case the unit prices
may not be modified in

response to changes in
economic or commercial
conditions.

Tenderer shall be fixed for
the  duration of the
Contract.

Or
The prices quoted by the
Tenderer shall be

adjustable as follows:

[The prices shall be adjustable,
the methodology for adjustment
should be specified]

)
The prices quoted by the

Tenderer shall be fixed for the
duration of the Contract.

( Price Adjustment )
The Contract is subject to
price adjustment, the
weightings or coefficients for

adjustment are:

[If only General Index is considered for
simplification, then use the following
formula]
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Clause ITT Part (not editable) e-TDS (editable Part) e-TDS for LGED
(recommended)
Im
P=A+B—
lo

Where,
P = Price Adjustment Factor
A= Non-adjustable
component/Coefficient

[Usually the value is taken in
between 0.10-0.15]
B= Adjustable Component or
Coefficient

[A+B =1.00]
I,= Base Index, or General Index
at 28 days earlier than the date of
original Tender Submission as
published by the Bangladesh
Bureau of Statistics (BBS).
In= Current Index, or General
Index at the date of Issuance of
Interim or Final Payment
Certificate by the PM as
published by the Bangladesh
Bureau of Statistics (BBS).

[Or, If detail Index is considered, then
use the following formula]
P—A+ Lm+bBIm+ CEm

~ AT 0 TP Bl “CEo

4 STm + RSm
STo ¢ RSo
4 fBRm MIm
BRo ' © Mo

Where,
P = Price Adjustment Factor
A= Non-adjustable
component/Coefficient
B= Adjustable Component or
Coefficient

= atb+c+d+f+g

[The sum of A+B shall equal ONE (1). It
is usual to have value of A between 0.10
and 0.15 and that of B between 0.90 and
0.85. Breakdown of B shall be provided
in Appendix to the Tender. The value of
coefficients (a), (b), (c), (d), (e) and (f)
shall be calculated based on the
weightage of the individual item over the
whole contract; the value of (g) will be
the remaining for fulfil the total




ITT
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ITT Part (not editable)

e-TDS (editable Part)

e-TDS for LGED
(recommended)

weightage one (1). ]

L=Labor, Bl=Bitumen,
CE=Cement, RS=Reinforcing Steel,
ST=Stone,

BR=Bricks, MI=Muiscellaneous],
and

L,= Base Index of Labor at 28
days earlier than the date of
original Tender Submission as
published by the Bangladesh
Bureau of Statistics (BBS).

L= Current Index of Labor at
the date of Issuance of Interim or
Final Payment Certificate by the
PM as published by the
Bangladesh Bureau of Statistics
(BBS) and so on

[If any Index is not available at BBS
Report, then specifically mention other
source, say BPC for Bitumen; In case of
International Tender, if the tenderer
wish to use the materials from other
countries, they may propose that
source]

NOTE: The Price Adjustment
Factor will be calculated based
on available document submitted
by the Contractor, if awarded,
which may be adjusted later on
for the Interim Payments but not
after the payment of final bill.

30.1

Tenderer shall furnish a | The
including a statement of
work methods, equipment,
personnel, schedule and any

information

following
information:

[state any other information that
may be required]

demonstrate the adequacy
of the Tenderer’s proposal

required Technical
Proposal shall include the
additional

ITT 30.1 Technical Proposal must
include the following chapters:

a. Statement of work methods:
Tenderer will describe the methodology
of the main activities to be performed
under the contract. Tenderer should
identify the risk and explain the
mitigation procedures in technical
proposal to address them.

Tenderer will submit the construction
methodology and risk  mitigation




16

ITT
Clause

Amendments of, and Supplements to, Clauses in the Instruction to Tenderers

ITT Part (not editable)

e-TDS (editable Part)

e-TDS for LGED
(recommended)

requirements  and
completion time

the

method statement by considering the
design, specifications and time frame of
the contract. Alternative methodology
for changing the design will not be
acceptable. [For Bridge Construction
Work, add the text, but for roadwork no
need this text: The tenderer must explain the
sub-structure work methodology (boring,
casting, pile load test, integrity test, etc.),
manufacturing of concrete (batching plant,
transport, placing and mixing of concrete),
pre-stressing process (jacking, grouting
process and equipment brand), scaffolding
materials and procedure, super-structure
work methodology etc.] The number of
labor groups to be engaged to complete
the contract within the stipulated time
must be described in the technical
proposal with use of equipment types.
Materials procurement, source,
procurement plan, mobilization &
Demobilization plan, etc. will be
described in the technical proposal.

b. Equipment: Tenderer will
provide the list of equipment (lease or
own with proof of documents with
source) that will be used if the contract
is awarded and its time frame. The
statement should be realistic enough
that not only satisfy the ITT Clause but
also satisfy the equipment schedule
(time and activities involved, number of
equipment like Asphalt Plant, Rotary-
rig, square meter of steel shuttering
materials and type, number of batching
plant and its capacity, equipment brand
and year of manufacture, etc.) for
ensuring the progress of the contract as
per work plan. Tenderer will mention
the brand of the equipment as well as
engine number where applicable. The
equipment, with detail description,
mobilization schedule will be submitted
by the tenderer which will be an integral
part of the contract. Before submitting
the tender, tenderer shall visit the
proposed site and submit the
construction equipment accessibility
plan and also mentioned the mode of
construction equipment mobilization.

c. Personnel: Tenderer will provide
the list of experienced personnel which
will be available during execution of the
contract as specified if awarded. The
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ITT Part (not editable)

e-TDS (editable Part)

e-TDS for LGED
(recommended)

responsibility and availability of the
personnel to execute the contract will be
submitted in the proposal. The statement
should be realistic enough that not only
satisfy the ITT Clause but also satisfy
the personnel schedule (time and
activities involved) for ensuring the
progress of the contract as per work
plan. Awvailability of personnel must
confirm before signing the contract. If
replacement require procuring entity’s
prior approval will be obtained and
replaced person must possess equal or
higher qualification.

d. Work plan: Tenderer will
provide a work plan in details as well as
list all activities/sub activities to be
performed under the contract within the
given time frame. Please provide the
date of every milestone/components
also. Only bar chart is not acceptable. In
work plan tenderer will describe each
activities/sub activities with duration,
milestones/components and predecessor
& successor actions of every activity.
PERT/CPM using MS Project will be
more acceptable.

e. Method of ensuring Safety,
security, Environmental Measures,
avoidance of Health Hazard & using
Child Labor etc.:

Tenderer needs to explain the Method of
ensuring Safety, security,
Environmental  Measures, avoiding
Health Hazard, Avoidance of using
Child Labor etc. Any other statement or
documents that tenderer needs to
describe the Technical proposal to
satisfy his/her proposal may be
mentioned in the technical proposal.

Any tenderer may be invited to present
the technical proposal to TEC/or LGED
expert group and Procuring Entity’s
comments must be incorporated in final
technical proposal which will then be an
integral part of the contract.

321

Tenders shall remain valid
for the period specified in
the TDS after the date of

The Tender Validity period
shall be [state number]
days.

The Tender Validity period

shall be: [State number of days,
say 90, or 120 etc. between 60-120

days] Days
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Tender submission
deadline, as stated under [normally 60 to 120 days
ITT Sub Clause 40.1 deemed reasonable
depending on its
complexity]
34.2 Amount of the Tender | The amount of the Tender | The amount of the Tender

security may be determined
on the basis of different
percentages for each lot, but
the amount in fixed as
specified in TDS. If the
Tender is a Joint Venture,
the Tenderer shall furnish as

Security shall be Tk [state
amount].

[for more than one lot in a
package, the Tender Security for
each lot should be mentioned
separately. The
Tender

amount  of
Security should be

part of its Tender, in favor
of the PE or as otherwise

expressed as a fixed amount not
exceeding three(3) percent of the
official estimated cost for each

directed on account of the
title of the existing or
intended JVCA or any of
the partners of that JVCA or
in the names of all future
partners as named in the
Letter of Intent of the
JVCA, in the amount as
stated under ITT Sub
Clause 34.2.

lot in all cases]

Security shall be: As stated in
the tender Notice

E. Tender Submission

40.1 e-Tenders shall be submitted | The deadline for The deadline for lodgment of
to the e-GP System no later | lodgment of e-Tenders is | e-Tenders is: As stated in the
than the date and time | [statetime, and identifyam | tender notice
specified in the TDS or p.m, i.e10.30 a.m]

[state date i,e. 15 june,20111].
G. Contract Award
58.1 Performance Security shall be | The amount of The amount of Performance

furnished by the successful
Tenderer in the amount as
specified in the TDS.

Performance Security
shall be [state
percentage] percent of
the Contract Price.

[usually ten(10) percent of
the Contract price, however,
should not be less than 5% if
retention money is kept at
least 5% of contract price;

Security shall be [State
percentage, normally 5-10%]
of the Contract Price.

Maximum twenty five (25)
percent of the total Contract
price in case the Tender price
is significantly below the
updated official estimate or
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Maximum twenty five (25)
percent of the total Contract
price in case the Tender price
is significantly below the
updated official estimate or
seriously unbalanced as a
result of front loading ]

seriously unbalanced as a
result of front loading.

Mandatory Document List

Add




PW3A-2.1: Turnover Information Form
[Note: 1. Add more row as per requirement; 2. Years will be counted backward from the date of publication of IFT in the Website;
3. In case of JV, all the information of JV Partners shall be given seperately (Lead and Partners)
Year-1: Date ----------- {0 —===mmmomomoeaea-
Contract ' . _ Contract Status Bu.smess Share | Payment received Actugl Payment
Sl Number Name of works Procuring Entity Details (On-going/Completed) in contract ( As per payment received as per
going P (%) certificate by PE) | share (column 6X7)
1 2 3 4 5 6 7 8
1
2
3
Year-2: Date ----------- t0 ----m--mmm -
Contract _ . _ Contract Status Bu.smess Share | Payment received Actugl Payment
Sl Number Name of works Procuring Entity Details (On-going/Completed) in contract ( As per payment received as per
going P (%) certificate by PE) | share (column 6X7)
1 2 3 4 5 6 7 8
1
2
3
Year-3: Date ----------- [ —————
Contract _ . _ Contract Status Bu.smess Share | Payment received Actugl Payment
Sl Number Name of works Procuring Entity Details (On-going/Completed) in contract ( As per payment received as per
going P (%) certificate by PE) | share (column 6X7)
1 2 3 4 5 6 7 8
1
2
3

20



PW3A-2.3: Tender Capacity Informaion Form

Table 1: Information for Maximum Value of Works completed satisfactorily in any one year during Last Five Years (A)

NOTE: Information must be provided separately for Lead and Other Partners, in case of JV; Add more rows as per requirement.

Year- : Date to

Contract Contract Status Business Share in | Payment received :aalere(r:I
Sl Name of works Procuring Entity Details (On-going/Completed) contract ( As per payment ay

No. i received as per
(%) certified by PE) .
business share
1 2 3 4 5 6 7 8
1
2
3
4
Maximum Value of Works completed satisfactorily in any one year during Last Five Years (A)
Table 2: Information for Existing (Running) Works/Commitments (B)
Contract
Value of R -
Value of . Value of the Completion (or - Value of Existing Works or

Contract Completed Work uncompleted work Business Share uncompleted or extended, in Remaining commitments up to

Sl Name of Work Procuring Entity Details Contract Value (BDT) | as per certified b (%) in the ) P . Period in ) P .
No. as of Tender Committed work of case of completion date of this
progress or . contract ) years :
o Submission the Firm amendment) intended work
cretified payment "
Deadline Date
_ i 9=Col. (7) X Col. 12=Col. (9), if (11)SN;
1 2 3 4 5 6 7=Col. (5)-Col. (6) 8 @® 10 11 Col. (9)"NICol. (1), if (L1)>N
1
2
3
4
Total Value of Existing Works/Commitments, (B)=
Tender Capacity of the Firm (JV Firm, incase of JV) =A*N* 1.5-B




PW3A-2.3 Personnel Information Form

Name & Educational Total Works Experience in Contract details of
No . I Date of Birth| Mobile Number NID Number Experience similar works similar works according

Position Qualification

(Years) (Years) to column 8
1 2 3 4 5 6 8 9
PW3A-2.5: Equipment Information Form
Minimum Proposed as
No Equipment Type and Number or 'FI)'echnicaI Brand Name Engine Year of Owenershi Country of
Characteristics Required as P Number Manufacture P Manufacture

per TDS

Proposal




Mandatory Document List in e-GP System

: Tender and Contract Forms  J.| Save As PDF
Tender/Proposal forms Data and Sequence of data in Tech form and BOQ/Schedule of Price Bid forms should be same to avoid any confusion to
Tenderer/Consultant.
S. No. File Name File Description File Size Action
(in KB)
1 e-PW3 Contract Forms.docx e-PW3 Contract Form 23 ‘*

5. No. Form Name 1 Actions

1| Tenderer Information Form (e-PW3-2) - Part - 1 View Form | View Required Document List | Test Form

2| Tenderer Information Form (e-PW3-2) - Part - 2 View Form | View Required Document List | Test Form | View Combo

Qualification Information of the Tenderer [ITT Clause 31)

3| Tenderer Information Form (e-PW3-2) - Part - 3 View Form | View Required Document List | Test Form

4| e-Tender Submission Letter (Form e-PW3-1) View Form | View Required Document List | Test Form | View Combo

5 | Tenderer Information Form (e-PW3-2) - Part - 4 View Form | View Required Document List | Test Form | View Combo

6 | Subcontractor Information (Form e-PVW3-3) View Form | View Required Document List | Test Form

T | Personnel Information (Form e-PW3-4) View Form | View Required Document List | Test Form | View Combo




View All Notifications

View Required Documents for a Form {a Go Back to Dashboard
S.No. Name of Document
1 General Experience Certificates (ITT 15.1(a))
2 Specific Experience Certificates (ITT 15.1())
3 Financial Capacity Certificates (T 16)
4 Valid Trade License (ITT 25.1.(f))
5 TIN Certificate (ITT 25.1(g))
f VAT Certificate (ITT 25.1(g))
7 Average Annual Construction Turnaver Certificate (ITT 31.1(c))
8 Form-2(Information for COMPLETED/Similar Warks)
g Form-3(Information for Construction TurnOver)
10 Form-4{Manpawer Information Form)
11 Form-5(Equipment Infarmation Form)
12 Form-G(Information for Existing (Running) Works/Commitments for JV Contract)

13 Technical Proposal(As per [TT Clause no-30.1)
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e-TDS for LGED (recommended)

( Preparation Particular Conditions off

ITT Amendments of, and Supplements to, Clauses in the Particular Condition of
Clause | Contract
GCC Part (not e-PCC (editable Part) e-PCC for LGED
editable) (recommended)
A. General
1.1(j) Contractor means the | The Contractor is Tender Document
Person under contract | [Name, address, and name of
with the PE for the | authorized representative]
execution of Works Modification
under the Rules and
the Act as stated in the
PCC. Contract Signing
Contractor
: authorized
representative
1.1(y) | Intended Completion | The Intended Completion Date | Tender Document

Date is the date
calculated from the
Commencement Date
as specified in the
PCC, on which it is
intended  that  the
Contractor shall
complete the Works
and Physical services
as specified in the
Contract and may be
revised only by the
Project Manager by
issuing an extension of
time or an acceleration
order.

for the whole of the Works shall

be [insert date]
[to be calculated from the
Commencement Date]

The Intended
Completion Date for
the whole of the

Works shall be
“Commencement
Date+ ...... Days”

(

Contract Signing

Commencement
Date
Intended

Completion Date
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ITT Amendments of, and Supplements to, Clauses in the Particular Condition of
Clause | Contract
GCC Part (not e-PCC (editable Part) e-PCC for LGED
editable) (recommended)
1.1(bb) | Original Contract | The original Contract price is Tender Document
Price is the Contract | [insert the amount in the NOA]
Price stated in the PE’s
Notification of Award Modification
(Form e-PW3-7) and
further clearly
determined in  the Contract Signing
PCC. N
NOA
1.1(ff) | PE means a PE having | The PE is
administrative and | [Name, address, and name of i
financial powers to | authorized representative] The PE_IS The .
undertake procurement Executive Engineer,
of Works and Physical L(_BE[_)’
services using public District. ............
funds and is as named
in the PCC who :
employs the Contractor The PE is The
to carry out the Works. Upazila Engineer,
LGED,
1.1(fff) | (fff)  Development Upazila: ............... ,
Ffartnt_ar Is the | The Development Partner is District: ... ...
financier (partial or | [Name of the DP]
full) of this contract, as
named in the PCC. The Development
Partner is: None
The Development
Partner is: ... [write the
name of development partner]
1.1(gg) | Project Manager is | The Project Manager is The Project Manager

the person named in
the PCC or any other
competent person

[Name, address, and name of
authorized representative]

is: The Upazila
Engineer, LGED,
Upazla: ..... , District:
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ITT Amendments of, and Supplements to, Clauses in the Particular Condition of
Clause | Contract
GCC Part (not e-PCC (editable Part) e-PCC for LGED
editable) (recommended)
appointed by the PE
and notified to the
Contractor who s
responsible for
supervising the
execution and
completion of the
Works and Physical
services and
administering the
Contract.
1.1(kk) | Site means the places | The Site is located at [location] The Site is located at
where the Permanent | and Upazila: .............,
Works are to be | is defined in drawings No: [insert | District: ......... , and
executed including | numbers] as defined in the
storage and working drawings No. [eg.
areas and to which Section 9]
Plant and Materials are
to be delivered, and
any other places as
may be specified in the
PCC as forming part
of the Site.
1.1(nn) | Start Date is the date | The Start Date shall be [insert Tender Document
defined in the PCC | date ] E—
and it is the last date | [it is the last date when the Contractor | T he Start Date shall
when the Contractor | shall commence execution of the Works | be: Contract Signing
shall commence | under  the  Contract reasonably | Date + 7 days
execution of the Works immediately after the Commencement,
under the Contract. Date; refer to GCC Clause 40] Contract Signing
Actual Date of Start
1.1(rr) | Works means all | The Works consist of The Works consist
works associated with | [state brief summary, including of ...
the construction, | relationship to other Contracts under
reconstruction,  site | the Project] [
preparation, ]
demolition, repair,
maintenance or

renovation of railways,
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GCC Part (not
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e-PCC (editable Part)

e-PCC for LGED
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roads, highways, or a
building, an
infrastructure or
structure or an
installation or any
construction work
relating to excavation,
installation of
equipment and
materials, decoration,
as well as physical
services ancillary to
works as detailed in
the PCC, if the value
of those services does
not exceed that of the
Works themselves.

2.5

Sectional completion
If sectional completion
is specified in the
PCC, references in the
GCC to the Works, the
Completion Date, and
the Intended
Completion Date apply
to any section of the
Works  (other than
references to  the
Completion Date and
Intended Completion
Date for the whole of
the Works).

The Sectional Completion Dates
are:

[state part of the works and the
corresponding dates, if applicable]

The Sectional
Completion Dates
are:

“None”

3.1

Communications
between Parties such
as notice, request or
consent required or
permitted to be given
or made by one party
to the other pursuant to
the Contract shall be in

The PE’s address for the
purpose of communications
under this contract is :
Contact person:

Address:

Tel:

Fax:

e-mail address:

The PE’s address for the
purpose of
communications  under
this contract is:

Contact person:
Executive Engineer
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Clause | Contract
GCC Part (not e-PCC (editable Part) e-PCC for LGED
editable) (recommended)
writing to the Address:
addresses specified in Office of the Executive
the PCC. Engineer,

Local Government Engineering
Department

Tel:
Fax:

e-mail address:
xen.district@lged.gov.bd

[

Contact person: Upazila
Engineer

Address:

Office of the Upazila
Engineer,

Local Government Engineering
Department

Upazila: ................

Tel:
Fax:

e-mail address:
ue.upazila@Ilged.gov.bd

[

]

The Contractor’s address for the
purpose of communications

under this
contract is :
Contact person:
Address:

Tel:

Fax:

e-mail address:

Tender Document

Modification

Contract Signing
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GCC Part (not
editable)

e-PCC (editable Part)

e-PCC for LGED
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6.1

The following
documents forming the
Contract  shall  be
interpreted in  the
following order of
priority:

(@) signed Contract
Agreement ;

(b) e-Notification of
Award ;

(c) completed e-
Tender;

(d) the Particular
Conditions of
Contract;

(e) the General
Conditions of
Contract;

(F) the Technical
Specifications;

(9) the General
Specifications;

(h) the Drawings;

(i) the priced Bill of
Quantities and the
Schedules; and

(j) any other document
listed in the PCC
forming part of the
Contract.

Other documents forming part of
the Contract are;

[list other documents viz. Schedule of
other contractors, Schedule of Key
Personnel, Site Investigation Reports,
relevant correspondences prior to
signing of the Contract agreement etc.]

Other documents forming
part of the Contract are;
i. Agreed Technical Proposal;

il. The Schedule of Key
Personnel;

iii.  Work program;
IV. Joint Venture Agreement (if
applicable);

V. Joint Venture Information
Sheet (if applicable);

Vi. Insurance:

9.1

The Contractor and its
Subcontractor(s) shall
have the nationality of
a country other than
that specified in the
PCC.

A Contractor or a Subcontractor
that is a national of, or registered
in, the following countries are
not eligible:

[state countries, if applicable]

A Contractor or a
Subcontractor that is a
national of, or registered
in, the following
countries are not eligible:
Israel
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GCC Part (not e-PCC (editable Part) e-PCC for LGED
editable) (recommended)

9.2 All materials, | Materials, Equipment Plants and | Materials, Equipment
equipment, plant, and | supplies shall not have their Plants and supplies shall
supplies used by the | origin in the following countries: | not have their origin in
Contractor in  both | [state countries, if applicable] the following countries:
permanent and Israel
temporary works and
services supplied under
the Contract shall have
their origin in the
countries except any
specified in the PCC.

13.1 The PE shall give | Possession of the Site or part(s) | Tender Document
possession of the Site | of the Site, to the Contractor
or part(s) of the Site, to | shall be given on the following | pgssession of the Site or
the Contractor on the | date(s); part(s) of the Site, to the
date(s) stated in the | [state date or dates of possession of Contractor shall be given
PCC. If possession of | site] on the following date(s):
a part of the Site is not I
given by the date V_\lltr_nn 7 days of contract
stated in the PCC, the s1gning
PE will be deemed to -
have delayed the start Contract Signing
of the relevant B
activities, and this will Site Hand over
be a Compensation Actual Date
Event as stated under
GCC Sub Clause
69.1(a).

19.1 The Contractor shall | Following Key Personnel to | Following Key Personnel

employ  the key
personnel named in the
Schedule of Key
Personnel, as referred
to in the PCC, to carry
out the functions stated
in the Schedule or
other personnel
approved by the
Project Manager.

carry out the functions stated in
the Schedule shall be employed
by the Contractor;

[insert name(s)]

to carry out the functions

stated in the Schedule

shall be employed by the

Contractor:

( TDS
Manpower

)

17.1 Clause
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Clause | Contract
GCC Part (not e-PCC (editable Part) e-PCC for LGED
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21.1 Nominated Nominated Subcontractor(s) Nominated
_Subcontractor named | hamed below® Subcontractor(s): None
:a?]:irgleegcigtr:;é;?tzlltﬁg [insert name(s)] Shall_be entit_lgd
specific components of to execute the following specific
the Works stated in the | components of the Works:

PCC. [state none ,if not applicable]

23.1 Except where | The Contractual matters | The Contractual matters
otherwise specifically | between the PE and the | between the PE and the
stated in the PCC, the | Contractor shall be decided by Contractor ~ shall  be
Project Manager will | [state only if other than the Project decided  by:  Project
decide Contractual | Manager] Manager and  other
matters between the PE persons directed by PE
and the Contractor in
its role as
representative of the
PE.

37.1 The Contractor shall | The minimum insurance cover Tender Document

provide, in the joint
names of the PE and
the Contractor,
insurance cover from
the Start Date to the
end of the Defects
Liability Period, in the
amounts and
deductibles  specified
in the PCC for the
following events which
are due to the
Contractor’s risks:

(@) loss of or damage
to the Works, Plant,
and Materials;

(b) loss of or damage
to Equipment;

(c) loss of or damage
to property (except the

shall be:
(a) The maximum deductible for
insurance of the Works and of

Plant and Materials is Tk [state
amount]

[the Contractor shall provide this
amount at the time of Contract

signing].

(b) The minimum cover for
insurance of the Works and of
Plant and Materials in respect of
the Contractor’s faulty design is
TK [state amount].

[the amount could be 110% of the
value of the works, plant and materials
that may be lost in a worst case

scenario].

(c) The maximum deductible for
insurance of Equipment is Tk

The minimum insurance
cover shall be:

@ The maximum
deductible for insurance
of the Works and of Plant

and Materials is TK. [state

amount]

[the Contractor shall provide this
amount (5-10%( at the time of
Contract signing].

(b) The minimum cover
for insurance of the
Works and of Plant and
Materials in respect of the
Contractor’s faulty design
is Tk 110% of the
contract Amount

© The maximum
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Works, Plant, | [state amount]. deductible for insurance
Materials, and | [the Contractor shall provide this of Equipment is Tk. [state
Equipment) in amount at the time of Contract amount]

connection with the
Contract; and

(d) personal injury or
death.

signing].

(d) The minimum cover for loss

or damage to Equipment is Tk
[state amount].

[the amount could be 110% of the
replacement value of the equipment]

(e) The maximum deductible for
insurance of other property is Tk
[state amount].

[the Contractor shall state this amount
at the time of Contract signing].

(f) The minimum cover for

insurance of other property is Tk
[state amount].

[it is the responsibility of the
Contractor to obtain adequate
insurance cover for such risks —
recommended value 10% of contract

price].

(9) The minimum cover for
personal injury or death
insurance:

(1) for the Contractor’s
employees is as per the
law and common practice
in Bangladesh.

(i1) and for third parties is as
per the law and common
practice in Bangladesh.

[the Contractor shall provide this
amount (5-10%( at the time of
Contract signing].

(d) The minimum cover
for loss or damage to

Equipment is Tk....
( TDS 18.1 Clause
equipment
replacement value
Value 20-25%
% )
(e) The maximum

deductible for insurance
of other property is Tk.

[state the amount]
[the Contractor shall provide this
amount (5-10%( at the time of
Contract signing]

() The minimum cover
for insurance of other
property is Tk. 10% of
the contract Amount

(9) The minimum cover
for personal injury or
death insurance:

(i) for the Contractor’s

employees is as
per the law and
common  practice

in Bangladesh.

(ii) and for third
parties is as per the
law and common
practice in
Bangladesh.
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B. Time Control
40.1 Except otherwise | Commencement Date of Works | Tender Document

specified in the PCC
the  Commencement
Date shall be the date
at which the following
precedent  conditions
have all been fulfilled
and the Project
Manager’s instruction
recording the
agreement of  both
Parties on such
fulfillment and
instructing to
commence the Works
is received by the
Contractor:

(@ signing of the
Contract Agreement by
both  parties upon
approval of the by
relevant authorities;

(b) possession of the
Site given to the
Contractor as required
for the commencement
of the Works; and

© receipt by the
Contractor  of  the
Advance Payment
under GCC Clause 75
provided that the
corresponding  Bank
Guarantee has been
delivered by  the
Contractor, if any.

shall be as follows; [insert different
commencement dates for different

parts of the Works, if deemed
appropriate]

Commencement Date of
Works shall be: Contract
Signing Date + 7 days

Contract Signing

Actual Date of
Commencement
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42.1 Within the time stated | The Contractor shall submit a | The Contractor shall
in the PCC, the|Programme for the Works |submit a Programme for
Contractor shall submit | within [insert days] days of |the Works within 7
to the Project Manager | signing the Contract. (Seven) days of signing
for approval a the Contract.

Programme of Works /Add the following line below:]
showing the general The Contractor also shall
methods, submit the videos and
arrangements,  order, color photos from various
and timing for all the angles to the PE during
activities in the Works. submission of interim and
The programme may final bills.

be in the form of an

Implementation

Schedule prepared in

any software or other

form acceptable to the

Project Manager.

42.2 The Contractor shall | The period between Programme | The  period  between

submit to the Project | updates is [state interval] Programme updates is
Manager for approval | [usually bi-monthly or quarterly one quarter.
of an updated | depending on the nature of the Works]
Programme at intervals
no longer than the
period stated in the
PCC. An update of the
Programme shall be a
Programme  showing
the actual progress
achieved on each
activity and the effect
of the progress
achieved on the timing
of the remaining work,
including any changes
to the sequence of the
activities.

42.3 If the Contractor does | The amount to be withheld for The amount to be

not submit an updated
Programme of Works
at the intervals as

late submission of an updated
Programme is
[state amount].

withheld for late
submission of an updated
Programme is: [0.25%-
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stated under GCC Sub
Clause 42.2 , the
Project Manager may
withhold an amount as
stated in the PCC from
the next payment
certificate and continue
to withhold this
amount until the next
due payment after the
date on which the
overdue Programme of
Works has been
submitted.

0.5% of
amount.]
[ %

contract

% ]

C. Quali

ty Control

57.1

The Project Manager
shall give notice to the
Contractor, with a
copy to the PE and
others concerned, of
any Defects before the
end of the Defects
Liability Period, which
begins at Completion
Date, and is defined in
the PCC. The Defects
Liability Period shall
be extended for as long
as Defects remain to be
corrected.

The Defects Liability Period is
[state months]

[Usually Defect Liability Period is
twelve (12) months to cover at least
one complete monsoon season].

The Defects Liability
Period is: 12 (Twelve)
months

D. Cost Control

66.3

Payments due to the
Contractor in each

certificate  shall  be
made into the Bank
Account in any
scheduled Bank of

Bangladesh of the title

The particulars of the Bank
Account nominated are as
follows :

Title of the Account : [insert title
to whom the Contract awarded]

Name of the Bank : [insert name
with code, if any]
Name of the Branch : [insert
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of the Contract | branch name with code ,if any]
specified in the PCC, | Account Number : [insert number]
nominated by  the | Address : [insert location with
Contractor  in  the | district]
currency specified in | 1€l
the Contract. Fax
e-mail address :
[information  furnished by the
Contractor shall be substantiated by
the concerned Bank and authenticated
by the PE]
69.1 The following shall be | The following additional events | The following additional

Compensation Events:
(@ The PE does not
give access to or
possession of the Site
or part of the Site by
the Site Possession
Date stated in the GCC
Sub Clause 13.1;

(b) The PE modifies
the Schedule of other
Contractors in a way
that affects the works
of the Contractor under
the Contract;

(© The Project
Manager orders a delay

or does not issue
Drawings,

Specifications, or
instructions  required

for execution of the
Works on time;

(d) The Project
Manager instructs the
Contractor to uncover
or to carry out
additional tests upon
work, which is then
found to have no
Defects;

shall also be the Compensation
Events:
[list events or state none ]

events shall also be the
Compensation Events:
None
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(e) The Project

Manager unreasonably
does not approve a
subcontract to be let, if
applicable;

(f) Ground conditions
are substantially more
adverse than could
reasonably have been
assumed before
issuance of the
Notification of Award
from the information
issued to Tenderers
(including the Site
Investigation Reports),
from information
available publicly and
from a visual
inspection of the Site;

(9) The Project
Manager gives an
instruction for dealing
with an unforeseen
condition, caused by
the PE, or additional
work  required  for
safety or other reasons;
(h) Other Contractors,
public authorities,
utilities, or the PE do
not work within the
dates and other
constraints stated in the
Contract, and they
cause delay or extra
cost to the Contractor;

(i) The  advance
payment is delayed;

(J) The effects on the
Contractor of any of
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the PE’s Risks;

(K) The Project
Manager unreasonably
delays issuing a
Completion
Certificate;

(I) A situation of Force
Majeure has occurred,
as defined in GCC
Clause 85; and

(m) Other
Compensation Events
described in  the
Contract or determined
by the Project Manager
in the PCC shall apply.

71.1

Prices shall be adjusted
for fluctuations in the
cost of inputs only if
provided for in the
PCC. If so provided,
the amounts as
certified in  each
payment  certificate,
before deducting for
Advance Payment,
shall be adjusted by
applying the respective
price adjustment factor
to the payment
amount. The formula
indicated below
applies:

P=A+B (In/lo)
where:

P is the adjustment
factor

A and B are
Coefficients specified
in the PCC,

The Contract is not subject to

price adjustment.
OR

The Contract is subject to price
adjustment, the weightings or
coefficients for adjustment are:

[Price Adjustment Formulae to be
applicable if stated under ITT Sub
Clause 27.10 shall be specified here]

14 Price Adjustment

)
The prices quoted by the
Tenderer shall be fixed for the
duration of the Contract.

4 Price Adjustment

The Contract is subject to price
adjustment, the weightings or
coefficients for adjustment are:
[If only General Index is
considered for simplification, then
use the following formula]

Im
P=A+B—
Io
Where,
P = Price Adjustment Factor
A= Non-adjustable
component/Coefficient
[Usually the value is taken in
between 0.10-0.15]
B= Adjustable Component or
Coefficient
[A+B =1.00]
l,= Base Index, or General
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representing the Index at 28 days earlier than
nonadjustable and the d_ate_ of origipal Tender
adjustable portions, Submission as published by the

respectively, of the
Contract; and

I is the Index during
the month the work has
been executed and lo
is the Index prevailing
twenty eight (28) days
prior to the deadline
for  submission  of
Tender.

The Indexes to be used
is as published by the
Bangladesh Bureau of
Statistics (BBS) on a
monthly basis. In case
not available, then
other  countries  or
authorities  of  the
sources mentioned in
Appendix to the
Tender may be used.

Bangladesh Bureau of
Statistics (BBS).

In= Current Index, or General
Index at the date of Issuance of
Interim or Final Payment
Certificate by the PM as
published by the Bangladesh
Bureau of Statistics (BBS).

[Or, If detail Index is considered,
then use the following formula]

Where,
P = Price Adjustment Factor
A= Non-adjustable
component/Coefficient
B= Adjustable Component or
Coefficient

= atb+c+d+f+g

[The sum of A+B shall equal ONE
(1). 1t is usual to have value of A
between 0.10 and 0.15 and that of
B between 0.90 and 0.85.
Breakdown of B shall be provided
in Appendix to the Tender. The
value of coefficients (a), (b), (c),
(d), (e) and (f) shall be calculated
based on the weightage of the
individual item over the whole
contract; the value of (g) will be the
remaining for fulfil the total
weightage one (1). ]

L=Labor, BI=Bitumen,
CE=Cement, RS=Reinforcing
Steel, ST=Stone,

BR=Bricks,
MI=Muiscellaneous], and

L,= Base Index of Labor at 28
days earlier than the date of
original Tender Submission as
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published by the Bangladesh
Bureau of Statistics (BBS).
L= Current Index of Labor at
the date of Issuance of Interim
or Final Payment Certificate by
the PM as published by the
Bangladesh Bureau of
Statistics (BBS) and so on

[If any Index is not available at
BBS Report, then specifically
mention other source, say BPC for
Bitumen; In case of International
Tender, if the tenderer wish to use
the materials from other countries,
they may propose that source ]
NOTE: The Price Adjustment
Factor will be calculated based
on available document
submitted by the Contractor, if
awarded, which may be
adjusted later on for the
Interim Payments but not after
the payment of final bill.

72.1 The PE may retain | The proportion of payments to | The proportion of
from each progressive | be retained is [insert percent] | payments to be retained is
payment due to the | percent. ..... percent
Contractor at the [Stalt_e k;‘lnoner; lf ’;Ot applica_ble' I{ [Performance Security

ercentage specified in | applicable then the proportion o .
?he gCC? until Retention Money shall be equal to the Reten“o‘;MOF?:r);ormance Securit
) percentage-shortfall of ten (10) percent y
completion  of  the | of performance Security determined at | % %
whole of the Works | the time of signing the Contract. Again
under the Contract. in case of unbalanced Tender or | Performance Security %
because of front loading, provision for %
Retention Money shall not be Front loading
applicable] Performance ~ Security
1

73.1 The Contractor shall | The amount of Liquidated | The amount of Liquidated
pay liquidated | Damages or in other words | Damages or in other
damagesl6 to the PE at | Delay = Damages for  the | words Delay Damages for

the rate per day stated
in the PCC for each
day that the

uncompleted Works or any part
thereof is [insert percentage]
percent of its Contract price per

the uncompleted Works
or any part thereof is -----
--- percent of its Contract
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Completion Date is | day of delay. price per day of delay
later than the Intended | [usually the percent-rate of liquidated
Completion Date. The damages is set at between 0.05 and (

total amount of
liquidated damages
shall not exceed the

amount defined in the
PCC. The PE may
deduct liquidated
damages from
payments due to the
Contractor. Payment of
liquidated damages
shall not affect the
Contractor’s liabilities.

0.10 of ONE (1) percent of its Contract
price per day of delay]

Guide to application of GCC Sub
Clause 76.1 above

[ Liquidated damages is equivalent to
an amount to be determined in
accordance with the following formula
T LD = VUW X Pxn

Where;

T p = Total amount of Liquidated
Damages

Vyw = Value of Uncompleted Works
(i.e. works not having been completed
as of the expiry of the Intended
Completion Date plus the works
completed after the expiry of the
Intended Completion Date). Vyw shall
be calculated by deducting the value of
the completed works under the
Contract from the total Contract price

P = Percent-rate at which the
Liquidated Damages shall be imposed
for every day of delay

n = No of days of delay for completion
of works under the Contract]

Guide to application of GCC
Sub Clause 76.1 above

Liquidated damages is
equivalent to an amount to be
determined in accordance with

the following formula:

T LD = VUW X Pxn

Where;

Tip = Total amount of
Liquidated Damages

Vuw = Value of Uncompleted
Works (i.e. works not having
been completed as of the
expiry of the Intended
Completion Date but the works
completed after the expiry of
the  Intended  Completion
Date). Vyw shall be calculated
by deducting the value of the
completed works under the
Contract from the total
Contract price

P = Percent-rate at which the
Liquidated Damages shall be
imposed for every day of delay
n = No of days of delay for
completion of works under the

Contract.

The maximum amount of
Liquidated Damages for the
uncompleted Works or any part
thereof is [insert percentage]
percent of the final Contract

price of the whole of the Works.

[ usually the total amount of liquidated
damages shall not exceed ten (10)
percent of the final Contract price for
the whole of the Works]

The maximum amount of
Liquidated Damages for
the uncompleted Works
or any part thereof is 10
(Ten) percent of the final
Contract price of the
whole of the Works
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74.1 The Contractor shall be | The Bonus for the whole of the | The Bonus for the whole
paid a Bonus | Works is [insert percentage] | of the Works is: Not
calculated at the rate | percent of the final Contract | Applicable
per calendar day if | price per day.
stated in the PCC for | The maximum amount of Bonus | The maximum amount of
each day (less any days | for the whole of the Works is | Bonus for the whole of
for which the | [insert percentage] percent of the | the  Works is:  Not
Contractor is paid for | final Contract price. Applicable
acceleration) that the [if early completion would provide
Completion of the beneﬁts to thz PEj this cltatlse Sh‘({)]lillkii

- remain, otherwise State o
Who_le of the Works is Applicable”. The bonus is usually
earlier  than the | humerically equal to the Liquidated
Intended  Completion | pamages]
Date. The Project
Manager shall require
certifying that the
Works are complete,
although they may not
have fallen due to
being complete as per
approved updated
Programme of Works.
75.1 If so specified in the | The Advance Payment shall be | [ Advance Payment
Provision ]

PCC, the PE shall
make advance payment
to the Contractor of the
amounts and by the
dates stated in the
PCC against provision
by the Contractor of an

Unconditional Bank
Guarantee in a form
and by a bank

acceptable to the PE in
an amount equal to the
advance payment. The
Guarantee shall remain
effective  until  the
advance payment has
been repaid, but the
amount of the

Tk [insert amount] and shall be
paid to the Contractor not later
than [insert date].

[for 100 percent GoB funded
procurement, advance payments are
not recommended unless otherwise
specifically decided by the
Government. An advance payment, if
admissible, shall be made for
mobilization, considering the nature of
the works. The recommended maximum
advance payment is ten (10) percent of
the original Contract price against an
unconditional Bank Guarantee (Form
e-PW3-10.) On the contrary, advance
payments may be applicable for
procurements under aided projects]

The Advance Payment is:
Not Applicable

[ Advance Payment
Provision ]

The Advance Payment is:
[% ]

[Guidance Note: For 100
percent GoB funded
procurement, advance
payments are not

recommended unless otherwise
specifically decided by the
Government. An  advance
payment, if admissible, shall be
made for mobilization,
considering the nature of the
works. The  recommended
maximum advance payment is
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Guarantee shall be ten (10) percent of the original

progressively reduced
by the amounts repaid

Contract price against an
unconditional Bank Guarantee
(Form e-PW3A-10.) On the

by the Contractor. contrary, advance payments
Interest will not be may be applicable for
charged on the advance procurements under aided
payment. projects]

77.2 Plants, Materials or | The percentage for adjustment | The  percentage  for
Services to be | of Provisional Sums is __ % | adjustment of Provisional
purchased by the | ( percent) Sums is: None
Contractor under the | [state none, if not applicable. Usually
provisions of GCC Sub | C0vers the VAT, profit and overhead
Clause 77.1  from | ©
Nominated

Subcontractor(s) or for
meeting  the  other
expenditures under the
Contract, and for
which there shall be
included in the
Contract price, the
actual amounts paid or
due to be paid by the
Contractor, and a sum
for VAT, profit and
overhead charges, as
applicable, calculated
as a percentage of
these actual amounts
by  applying the
relevant percentage
rate stated in the PCC.

E. Completion of the Contract

84.1 If “As Built” Drawings
and/or operating and
maintenance manuals
are  required, the
Contractor shall supply
them by the dates
stated in the PCC.

The date by which “as-built”
drawings are required is [insert
date]

The date by which operating and
maintenance  manuals  are
required is [insert date]

The date by which “as-
built”  drawings  are
required is: [

Il

Not Applicable
]
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The date Dby which
operating and
maintenance manuals are
required is: [
I
Not Applicable
]

84.2 If the Contractor does | The amount to be withheld for | The amount to be
not supply the | failing to produce “as-built” | withheld for failing to
Drawings and/or | drawings and/or operating and | produce “as-built”
Manuals by the dates | maintenance manuals by the | drawings and/or operating
specified in GCC Sub | date required is Tk. [insert | and maintenance manuals
Clause 84.1, or they do | amount] by the date required is
not receive the Project | [usually avery nominal amount] [Clause 84.1 Not
Manager’s  approval, Applicable
the Project Manager Not Applicable
shall ~ withhold a
nominal amount Nominal Amount
specified in the PCC ]
from payments due to
the Contractor.

F. Termination and Settlement of Disputes

If the Contract is
terminated because of
a fundamental breach
of Contract under GCC
Sub Clause 89.1 by the
Contractor, the Project
Manager shall issue a
certificate for the value
of the Works done and
Plant and Materials
ordered less advance
payments received up
to the date of the issue
of the certificate and
less the amount from
percentage to apply to

The percentage to apply to the
contract value of the works not
completed, representing the PE’s
additional cost for completing
the uncompleted Works, is [state

percentage] percent.

[usually between ten (10) to twenty
(20) percent depending on the nature
of the Works]

the contract value of

The percentage to apply
to the contract value of
the works not completed,

representing the PE’s
additional cost for
completing the

uncompleted Works, is 10
(Ten) percent in normal
case; but 20% (Twenty)
Percent in case of front
loading or if the tender is

unbalanced  for  any
reason, .
[ % ;

%
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the works not
completed, as indicated
in the PCC. If the total
amount due to the PE
exceeds any payment
due to the Contractor,
the difference shall be
a debt payable to the
PE.
G. Claims, Disputes and Arbitration
94.2 The Adjudicator | The Adjudicator jointly | Tender Document
named in the PCC is | appointed by the parties is: R
jointly appointed by | Name: The Adjudicator will be
the parties. In case of | Address: jointly appointed by the
disagreement between | Tel No: PE and Contractor during
the  parties,  the | Fax No: contract signing.
Appointing Authority | e-mail address: Contract Signing
designated in the PCC | In case of disagreement between |
shall  appoint  the | the parties, the Appointing | The Adjudicator jointly
Adjudicator  within | Authority for the Adjudicator is | appointed by the parties
fourteen (14) days of | the President of the Institution of | is:
receipt of a request | Project Managers, Bangladesh Name:
from either party Address:
Tel No:
Fax No:
e-mail address :
[ Adjudicator
Details
]
In case of disagreement
between the parties, the
Appointing Authority for
the Adjudicator is the
President of the
Institution of  Project
Managers, Bangladesh.
94.3b | The arbitration shall be | The  arbitration  shall  be | The arbitration shall be

conducted in
accordance with the
Arbitration Act (Act
No 1 of 2001) of

conducted in the

mentioned below;
[state name of place with location and
district ]

place

conducted in the place
mentioned below: Dhaka
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Bangladesh as  at
present in force and in
the place shown in the
PCC.
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(Tender Evaluation Report)

Technical Evaluation Meeting Minutes

Tender ID
Package No
Name of Work

IFT Publication: 1. Newspaper-1 Date:
2. Newspaper-2 Date:
3. Newspaper-3 Date:

Approved Estimated Cost
Tender Opening Date and Time
No of Document Sold

No of tender received

Preliminary Examination:

During preliminary examination of all the received tenders, all the members of the TEC checked,
scrutinized and found that -- nos e-tenders continue to exist as eligible and — nos e-tenders are not
eligible due to reasons stated beside their names (refer to TER 1).

Name of tenderer Reasons for non-eligible (with ITT clause)

Tenderer-1

Technical Examinations and Responsiveness:

As regards to the technical responsiveness, the members of TEC intensely examined and found that --
nos tenderers complied with the qualification requirements and other required documents and — nos
tenderers are non-responsive due to reasons stated beside their names (refer to TER 2 & TER-2A).

Name of tenderer Reasons for technically non-responsiveness (with ITT clause)

Tenderer-2

Decision:

In back of all the discussions and information the following decision was made in the meeting
unanimously:

(1) The meetings decided to send the Technical Evaluation Report to the HOPE for approval.

(Signature) (Signature) (Signature)
Member Secretary Member Chairperson
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Tender Evaluation Report 1: Eligibility Report

51 Tender Validity:
W B MA@ WG (%19 3T (AP 3R Tender Validity Period 9% ¢4 NOA 2 SRS B

Tender Validity, Tender Data Sheet (TDS) W< Proposal T Yes, SR No FieTg F4ce
?(d e-GP System  Tender Validity Modify Yes
Fo1eTs Face 2&

X1 Tender Security:
Tender Security, Tender Notice ¥ €g® Amount & JN+faw fcace & =, AfSF Format @

ete & 91 @32 Tender Security 99 M Tender Validity Period (AGF FWCF b ey M4
facee & 1 ©f 613 T4 A AT A Yes, TR No P F4C® 20

| Subcontractor's Information given or not
wE7@ WfeTtsl Subcontractor ¥¥ Provision A @A WWISl Subcontractor €9 Proposal e

Yes, QAR No 10518 F400 @
WA7[@ WeTte Subcontractor €F Provision = AFCE NA FIeE T8 2R

8 | Tender Contents

Tender Contents Je1C® Tender Submission Letter, Tenderer Information, the priced Bill of
Quantities, Tender Security, Written confirmation authorizing the signatory of the
Tenderer including national ID, Valid Trade license, Documentary evidence of Tax
Identification Number (TIN) and Value Added Tax (VAT), Technical Proposal describing
work plan & method, personnel, equipment and schedules, Tenderer’s eligibility and the
minimum qualifications, Documents establishing legal and financial autonomy and
compliance with commercial law @32 TDS €% ITT Clause 25.1 @ ®feff® (FF document
Tl ARPCE ARG B JAH | @97 02 M Yes, © 7 a1 No F1eeTs T4 21

¢ Tenderer Information
Tenderer information form 32 Submit FCT Yes SHAR No Ft-1g T 20
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v | Eligibility Declarations
Tenderer “Tender Submission Letter” &< WG Eligibilty Declarations &wiq (1 Eligibilty

Declarations S Yes, Ml ¥4 No PIeg F400 2@

11 Trade license or Equivalent
Valid Trade license M@ Yes, =1l Wta1 No P18 F4te 2@

v | Taxation Obligations Documents or Equivalent
Tax Identification Number (TIN) and Value Added Tax (VAT) €S Documentary evidence

MR & - M Yes, 925 9 MteT No FiteTs Face 3@

51 Legal Capacity
Tenderer “Tender Submission Letter” d% KGN Legal Capacity ©® fBal SiF (Aol @wie

I | Tender Submission Letter @ @3 (Al AFE Yes, T AFE No PIETE F40o A
e-GP System  Tender Submission Letter Modify
Yes F1te18 F4co 2@

so | Litigation History
meTel Tender Forms @9 Litigation History WI¥FP & FCF Submit FRCT Yes SHA No

GRS
oo (BT THCD (e-PW2a 8 e-PW2b) @ & (9 Tender Forms (31 (T CF@ N/A
GRS

s 1 Solvency
Tenderer “Tender Submission Letter” @F WYY Solvent & ©F (aFel &« I Tender

Submission Letter @ @& (TN AT Yes, 7 AFE No P18 F40® I
e-GP System @ Tender Submission Letter WaWe! ¥9F Modify I I 71 AT FAT Yes
fe1g vace 2@

53| Country of Origin
Tender Data sheet @3 7 ITT Clause @ (@ FFe F*GF (NLETS Israel) ineligible <= =&

TE (M (ACF (T wamrel I TS (MCE (19 Material (& Proposal Mt No F1te13 F«ce =63
AR Yes PICeT3 FA00 A
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»o | Authorization Letter confirming the signatory of the Tenderer
from Organization
VRAGE AT TG (signatory) REEAR & JONET 2fod F9F GFGE Authorize

0@ Authorization Letter MGt i - Wt Yes, =1 Mt No F1etg Face TR

»8 | Accepted in preliminary Evaluation
ToR[& 3-50 7R Criteria GG @2 [AM® 2= Yes , 71 20 No PIteTg Faco 21

THAY e-GP System  Tender Evaluation Report 1: Eligibility Report @ (1% WIS
W MAR S (12 AqASIte Tender Evaluation Report 2 - Technical Responsiveness
Report 9 999 H(F WISICF Responsive/Non-Responsive FHC® (S 1




System generated Tender Evaluation Report 1: Eligibility Report

AR UVl w
Status Lt Official
Estimates
Approved Development Approved
DAS- Dolly MRT-
Criteria TANMAY- Construction MME-
AKHIJV Ltd. JV
Tender Validity Yes Yes Yes
Tender Security Yes Yes Yes
JVCA Partner's Information given or Yes NA Yes
not (If any)
Joint Venture Agreement Yes MNA Yes
Subcontractor's Information given or NA NA NA
not (If any)
Tender Contents Yes Yes Yes
Tenderer |nformation Yes Yes Yes
Eligibilty Declarations Yes Yes Yes
Trade license or Equivalent Yes Yes Yes
Taxation Obligations Documents or
Equivalent Yes Yes Yes
Legal Capacity Yes Yes Yes
Litigation History Yes Yes Yes
Solvency Yes Yes Yes
Country of Origin Yes Yes Yes
Authorization Letter confirming the
signatory of the Tenderer from Yes Yes Yes
Organization
Accepted in preliminary Evaluation Yes Yes Yes

The Evaluation Committee certifies that_the examination and evaluation has
followed the requirements of the Act, the Rules made there under and the terms
and conditions of the prescribed Application, Tender or Proposal Document and
that all facts and information have been correctly reflected in the Evaluation
Report and, that no substantial or important informafion has been omitted.

TEC Members
TEC Members
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Tender Evaluation Report 2 - Technical Responsiveness Repor

3. Tenderer's Experience

WEA@WISIA Experience J@C® Similar Experience (492 4A0TA FIIIE  IICd wfoeee!) @R
General Experience (( (Il WaFIH JI(ee wfowe!) (¢ W (@ wR@wrst F9SF Tender
Data Sheet @& ITT Clause 15.1 (a) (® BIf®® General Experience €d2 ITT Clause 15.1 (b) (®
BIi2S Similar Experience @€ o SO 79 J( Yes, WA No P11 F4C® =

R, Turnover

Turnover IS (@I PFMIT FGF F© FIEF [RAATS AlQ Payment & AW (@7 AFAGWTS!
W Tender Data Sheet & ITT Clause 16.1 (a) S BIf2® Turnover @R TN s 774
2 Yes, SR No F1ee1g a0 2

9, Liquid Asset
Liquid Asset RRGTA Supporting documents f2e1ta e @ee ot 91 qifds TR @
QK|

Working capital: authenticated by Audit Report not earlier than FY 2017-18. [if the tender

submission date is within November than please mention the previous Financial year i.e.
FY 2016-17.]

Credit line: authenticated by any scheduled bank shall be furnished unconditional credit
line without alteration in accordance with the format as specified in the Form PW3A-7
(Attached to Section 8).

Credit facilities: authenticated by credit sanctioned letter and bank statement of the

credit account issued not earlier than 28 days prior to the day of the original deadline for
submission of Tenders for this Contract.

Bank Balance: authenticated by bank statement having day-end closing balance from any

scheduled bank issued not earlier than 28 days prior to the day of the original deadline

for submission of Tenders for this Contract.

W8 FACIE Liquid Asset IR T4 T Yes, IR No PTe1s F4ce 2@

8. Conformity of the Scheduled of Requirements
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Wae@ WEed Scheduled of Requirements BOQ 8 Drawing RIRT ffe vt =@ Bemw
TFCB B@RS BOQ 8 Drawing €F RE¥@ @9 &&W observation/proposal ot Mt Yes,
A No P13 Tace =01

¢. Eligibility and Conformity of Materials, Equipment and Services

WA MR TDS @R Eligible Countries @€ SIffSIM (X el (A=t Not Eligible Ria
Declare 341 ZCACR, ©IA f&F &« (™ (/TF Proposal NS (AT Yes, WA No Fesid Face
B

Y, Adequacy of Technical Proposal

ITT Clause 30 SPACR Tenderer shall furnish a Technical Proposal including a statement of
work methods, equipment, personnel, schedule and any other information as stipulated in
TDS, in sufficient detail to demonstrate the adequacy of the Tenderer’s proposal to meet
the work requirements and the completion time.

9 (g PFPWIaR WiReFS Technical Proposal 8% BT equipment, personnel WIAER &
CSItRP WIfRe TR0 A=A Work plan WifReT I7C31 Yes, WU No Ftsg Face 21

Q. Tenderer's Qualification

TARIG Y B GFTa “Yes” 2, Wa7@mIOIR “Tender Capacity” I @R WR@W! “Debar” 7t
PP “Yes” TR, AV “No” I |

IFfe q B FaIma @S “No” 3 T @ ©F “No” 6T FIA JALEB ITT Clause aF
Reference AR TEC Minutes @ SER FA0® I |

Note:

e-GP System @ Tender Evaluation Report 2 - Technical Responsiveness Report “q9 K
A& WL FYS Technical Evaluation of Tenderer (TER-2A) %74 IR fAre W@ @k T&
TER-2A, TEC Minutes €9 I RIS FACO A |




Tender Evaluation Report 2 - Technical Responsiveness Report

Print )~ Save As POF
Tender/Proposal Detail
Tender/Proposal ID : 214956 Invitation Reference No. APPID: 117759
Closing Date and Time : 30-Aug-2018 13:00 Opening Date and Time : 30-Aug-2018 13:00
Procuring Entity : Offce of the Executive Engineer, LGED, Patuakhali
Brief: Construction of 45m PC Girder Bridge at Ch. 3500m on Patua Hat - Dhankhali UPC Road at Kalapara Upazila under Patuakhali District.
Tender/Proposal Status : Approved @ View Notice
Technical Responsiveness Report
Ministry Name : Ministry of Local Government, Rural Development and Co-operatives Division Name : Local Government Division
Organization/Agency Name : Local Government Engineering Department (LGED) Procuring Entity : Office of the Executive Engineer, LGED, Patuakhali
Tender Package No. and Description : PD/CLBUURP/W-352 & Construction of 45m PC Girder Bridge at Ch. 3500m on Patua Hat - Dhankhali UPC Road at Kalapara Upazila under Patuakhali District.
Lot No. and Description : Single & Construction of 45m PC Girder Bridge at Ch. 3500m on Patua Hat - Dhankhali UPC Road at Kalapara Upazila under Patuakhali District
Procurement Data A
Procurement Type Procurement Method
NCT One stage Two Envelopes Tendering Method
Procurement Plan 4
Approval Approval Status of
Status G Official Estimates
Approved Development Approved
Criteria
_ Tenderer's Tenderer's Liquid | Conformity of the Scheduled of ~ Eligibility and Conformity of Materials, = Adequacy of Technical |  Evaluation
e et S - Qualification Experience il Asset Requirements Equipments and Services Proposal Status
/S Quashem Construction - M/S Palli Stors (JV) Yes Yes Yes Yes Yes Yes Yes Mmg___g._z
esponsive
M/S. Amir Engineering Corporation Yes Yes Yes Yes Yes Yes Yes Mmg:_s._z
esponsive

The Evaluation Committee certifies that the examination and evaluation has followed the requirements of the Act, the Rules made there under and the terms and conditions of the prescribed Application, Tender or Proposal Document and that all facts and information have been correctly reflected in the Evaluation Report and,

LO
LO




Name of Upazila:
Tender Package No.:

Tender Package Description:

Table TER 2A-1

District:

Government of the People's Republic of Bangladesh
Local Government Engineering Department

www.lged.gov.bd

Technical Evaluation Report

Form No. TER 2A

Official Estimated Cost BD'

Tender Publication Date in the website:
Tender Submission Date:

15-01-2019 Example
05-02-2019 Example

2 Name of Tenderer and their particulars General Experience [ITT Similar Works Experience Annual Construction Turnover (AACT)
5 p Clause No. 15.1(a)] [ITT Clause No.15.1 (b)] [ITT Clause No.16.1(a)]
Year 1 (Partial) Year 6 (Partial)
(5 yrs back from IFT Year 2 Year 3 Year 4 Year 5 (uly L to
Amount Date of Other Publication in the (Example: (Example: (Example: (Example: Tender
iti . i bsite to Ji 30) : ) N . issi .
Name Composition | Years Comments | (acTk) | Completion Requif":nmyems’ Comments we Exompler )| 3uly 1, 2014 to | July 1, 2015 to | July 1, 2016 to | July 1, 2017 to S”bg(';;';';,m )| Average | Comments
Jan. 15, 201410 | Jun- 30, 2015) | Jun. 30, 2016) | Jun. 30, 2017) | Jun. 30, 2018) |5\ S5 ek 6
Jun. 30, 2014) 2019
1 2 3 4 5 6 7 8 9 10 11
Minimum Requirements (As per TDS) 5.00 370.00 17-01-2013 NA - 600.00 -
M/SA & B JIV Y 5 Comply 1620.65 NA Comply 590.00 470.00 738.00 1140.00 470.00 403.00 635.17 Comply
1|msa Lead Partner 5 Comply 1620.65 15-01-2014 NA Comply 245.00 235.00 469.00 570.00 235.00 358.00 352.00 Comply
M/S B Other Partner 5 Comply - - NA - 345.00 235.00 269.00 570.00 235.00 45.00 283.17 Comply
2|Noona Traders Single Entity 5 Comply 500.00 20-03-2017 NA Comply 700.00 690.00 589.00 600.00 567.00 500.00 607.67 Comply
Table TER 2A-2
. Equipments Over all
s - . . - .
Liquid Asset Tender Capacit: Personnel Capacit: Ci t Technical Proposal Comments
z q apacity apacity apacity p
L\ f T h [
% lame of Tenderer and their particulars [ITT Clause No.16.1(b)] [ITT Clause No.16.1(d)] [ITT Clause No.17.1] [ITT Clause [ITT Clause No. 30.1] Based on
No.18.1] All the
Comments . Comments
Name Composition Amount Type of Comments Amount Comments No. of Nos of Personnel| Comments No. of Items N.DS of (reason if not Submission (reason if not
(Lac Tk.) Instrument (Lac Tk.) Category Equipments Status
comply) Acceptable)
1 2 3 12 13 14 15 16 17 18 19 20 21 22 23 24 25
Minimum Requirements (As per TDS) 123.00 WC/BB/CC/CF* - 500.00 - 5 nos 15 - 10 30 - -
M/S A& BJV JV 246.00 Comply 15747.58 |Comply 5.00 20.00 Comply 10.00 30.00 Comply Submitted Acceptable
1 |MSA Lead Partner 123.00 wcC Comply 14954.04 |Comply - - - - - Responsive
M/'S B Other Partner 123.00 BB Comply 793.54  |Comply - - - - -
Not
Acceptable, Non
2|Noona Traders Single Entity 200.00 CF Comply 600.00 Comply 5.00 13.00 Not Comply 10.00 30.00 Comply Submitted because does Responsive
not submit any P
work plan.
* WC-Working Capital, BB-Bank Balance, CC-Credit Commitment, CF-Credit Facilities
(Signature) (Signature) (Signature)

Member Secretary of TEC

Member of TEC

Chairperson of TEC
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Evaluation Meeting Minutes & Recommendation for Awards

IFT Publication: 1. Newspaper-1 Date:
2. Newspaper-2 Date:
3. Newspaper-3 Date:

Tender ID :

Package No

Name of Work

Approved Estimated Cost
Tender Opening Date and Time
No of Document Sold

No of tender received

Financial evaluation and price comparison

After completion of technical evaluation, the evaluation report was forwarded to the approving
authority. The Technical Evaluation report has been approved on 27/09/18 by the approving authority. In
order to determine the lowest evaluated tender, the members of TEC followed the system generated
financial evaluation and price comparison among the substantially responsive tenders. It has been
observed that the e-GP system selected e-tender submitted by lowest evaluated Tenderer-3 (Name and
Address of Tenderer) at their quoted total Tender Price BDT: --- (---% Less/Above than official estimated
cost) and ranked as L1 (refer to TER 3 & Detail Evaluation Sheet wrt Official Rate). (In case above please
specify the justification and attached the required document for those justification)

Post-qualification of the Tender

Thereafter TEC carried out post qualification of the system selected lowest evaluated tenderer and found
qualified. Following that e-GP system finally selected and recommended for award tenderer (Name and
Address of Tenderer) (refer to TER 4 & Post-Qualification Report).

Decision:

In back of all the discussions and information the following decision was made in the meeting
unanimously:

(1) The committee recommends to accept e-tender submitted by responsive lowest evaluated tenderer
Tenderer-3 (Name and Address of Tenderer)at their quoted total Tender Price BDT: --- (In Word) only.

(2) {In the opinion of TEC, it is found that the Tender is significantly below the updated official estimated
price/unbalanced as a result of front loading}’. Thereby TEC recommended that performance security
shall be set ---% including additional ------ % of the contract price as per rules 27(2) of PPR-2008 and
ITT Clause No. 49.7 & 58.1

(3) The meetings decided to send the Tender Evaluation Report to the approving authority.

(Signature) (Signature) (Signature)
Member Secretary Member Chairperson
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Tender Evaluation Report 3 - Financial Evaluation and Price Comparison

¢l ¥

%. Welcome, Md. Mehedi Hasan Khan | @» Logout

View All Notifications

a GoBack to Dashhoard

Tender/Proposal Detail

Tender/Proposal ID: 133948 Invitation Reference No. :
Closing Date and Time : 07-Dec-2017 1300 Opening Date and Time :
Procuring Entity : Office of the Executive Engineer, LGED, Patuakhali

Brief : Improvement of Chaplibazar Market (USAID 1D: YZMC004) under Kalapara, Patuakhali

Tender/Proposal Status : Approved

Financial Evaluation and Price Comparison

Ministry Name : istry of Local Gov 1, Rural Development and Co-op: Division Name :
Organization/Agency Name : Local Government Engineering Department (LGED) Procuring Entity :
Tender Package No. and Description : W-PATUA-Kalapara-MC-17-12 & Improvement of Chaplibazar Market USAID 1D Y2MC004 under Kalapara Patuakhali.
Lot No. and Description: Single Lot & Improvement of Chaplibazar Market (USAID 1D: Y2MCO04) under Kalapara, Patuakhal
Procurement Data
Procurement Type
NCT
Procurement Plan
Approval
Status Budget Type
Approved Development
Price Evaluation %>
Evaluation Report Header
Rank Name of Tenderer Official Est Cost Quoted Amount (in BOT)
L1 Id. Giusuddin (Winner} 9627312000
L2 WS Palli Stors 9627812.000
L3 W3 Snehangsu Sarkar 9627312000
L4 MSE-HTE (V) 9627812.000

Evaluation Report Footer

8310171.250
8902402.282
9808843.186
120363.192

APPID: 67122
07-Dec-2017 13.00

[ View Hotice
Local Government Division
Office of the Executive Engineer, LGED, Patuakhali
Procurement Method
Open Tendering Method
Approval Status of
Official Estimates
Approved
Deviation Amount % of Deviaiton
1317640.750 13686
725409718 753
18968.814 0197
-1492651.192 -15.503

m
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Tender Evaluation Report 4 - Final Evaluation Report

_.m Welcome, Wd. Wehedi Hasan Khan | & Logout

& Print

J- Save s POF (@ GoBack to Dashboard

Tender/Proposal Detail

Tender/Proposal ID:
Closing Date and Time :
Procuring Entity :

Brief:

Tender/Proposal Stafus :

Ninistry Name :
Organization/Agency Name :
Tender Package No. and Description :

Lot No. and Description :

Procurement Data
Procurement Plan
Approval
Status
Approved

Name of TendererConsuitant Recommended for Award

Hd. Giusuddin

TEC Members

TEC Members

133948 Invitation Reference No.:
07-Dec-201713.00 Opening Date and Time::
Office of the Executive Engineer, LGED, Patuakhali

Improvement of Chaplibazar Market (USAID ID: Y2lC004) under Kalapara, Patuakhal

Approved

Final Evaluation Report

sty of Local Govemment, Rural Development and Co-operaves Division Name:

Local Goverment Engineering Department (LGED) Procuring Enti

W-PATUA-K alapara-MC-17-12 & Improvement of Chaplibazar Market USAID ID Y2HCQ04 under Kalapara Patuakhali

Single Lot & Improvement of Chaplibazar Market (USAID ID: Y2C004) under Kalapara, Patuakhali,

Procurement Type

NCT

Budget Type

Develapment

Post Qualification Report

Jyotirmay Mahanta

APPID: 67122
07-Dec-201713.00

Local Government Division

(Office ofthe Executive Engineer, LGED, Patuakhali

Procurement Method

(Open Tendering Method

Clarification on Tenders

Clarffication on TenderProposal has nattaken place

Abdul Mannan

L2 View Hotice:

Approval Status of
Official Estimates

Approved

n
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[ Lowest Evaluated Tenderer

Post-Qualification Repor

Name of the Tenderer:

Post Qualification ]

Tender ID

Contract Package No

Contract Package Details

1. Details of Post Qualification

i. Rate Analysis

Quoted Price:

(in words)

% Less/above (from Official estimated cost)

Front Loading Observed:

Yes/No

Unbalanced Tender

Yes/No

il. Document Verification

Current Debarment Status:

Debarred/Not Debarred

(Note: If the Tenderer is found Debarred at this
No document verification will be required further

stage, then he will be considered as disqualified.

Document for Similar Experience:

)

Verified and found Authentic

Documents for Average Annual Construction
Turnover

Verified and found Authentic

Documents for Liquid Asset:

Verified and found Authentic

Information Provided for Personnel

Verified and found ok

Information Provided for Equipment

Verified and found ok

Il. Check for Combined Evaluation

General and Specific Experience

Qualification Criteria

V. Site Visit/Physical Verification Details

(Applicable only If any kind of site visit/ tenderers premise visit required
or, If any tenderer is invited for physical verification or presentation on personnel, equipment
and Technical Proposal, agreed Document shall be attached )

Signature

Member Secretary, TEC

Signature
Member, TEC

Signature
Chairperson, TEC
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[Note:

The proposed personnel may be invited for interview with their certificates (i.e. B.Sc./Dip, Voter ID, Experiences).
If the personnel are found below standard then tenderer may be requested for replacement of personnel.

The proposed equipment’s ownership documents, Blue book, specification and capacity shall be verified. If it is
rented the “Rental Agreement” on non-judicial stamp is needed.

The final version of Technical Proposal ( ITT 30.1) shall be part of the contract

During verification, If any of the above documents found fake, then the tenderer will be disqualified and PE will
proceed for debarment action for that tenderer.

All verified documents and minutes and or agreed documents must attach with the report]




